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PROGRESS REPORT
lﬁ&?EWED

Environmental Compliance & Restoration Su
Libby, Montana Asbestos Project MAY 20 2005

Database (WAF1 N-3330): WAF 1L (PoP; 4/24/03 — 5/31/05) ECEJ-TEP
A. Work Performed March 1-31, 2005

The following activities were completed during the March reporting period:

Conducted administrative and budgeting activities.

Conducted contract and project management activities.

Updated database project schedule.

Produced database queries and ad hoc reports as requested.

Performed database administration and system administration activities.

Entered and validated Field Sample information.

Entered and volume checked Anaiytical Results,

Worked with taboratories to clarify/verify various issues regarding reported results.
Loaded Chain-of-Custody data.

Continued load of Denver CSF historical Chain-of-Custody data.

Entered Checklist data (EIC SIIC PCC).

Performed data clean-up activities.

Conducted changes to production, development and test databases.

Completed testing for Property Status, Access, and Closeout.

Completed requirements definition for handling of MODs for Labs and CSF, including
Database revisions.

Continued definition of Requirements for Libby ficld staff entry of Field Sample Data
Sheet (FSDS), including cost/benefit analysis.

Worked with EPA Raleigh to resolve repeated network faitures when connecting to
Libby database. After extensive analysis by Volpe staff and EPA, the problem was not
fully identified, but it does not continue to be a problem. All parties feel that extensive
network in the public Internet was the source of the problem.

Supported EPA in selection of data for DOJ activities.

Provided copies of Lab Data, Field Sheets and Field Books for SRC Phase-2 Risk
Analysis.

B. Work Planned for April 1 =30, 2005

The following activities are planned for the April reporting period:

Continue database queries and ad hoc reports as requested by RPM.

Continue database administration and system administration activities.

Continue to enter and validate Libby data into database including: Field Samples,
Analytical Results, Chain-of-Custody, Site checklists (EIC, SIIC & PCC), CSF Data,
Property Status and GIS data.
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Update the project schedule.

Continue to review and correct incorrect data in the database, as needed.

Continue to work with SRC, as needed.

Continue loading of historical CSF CoC data.

Continued review and correction of Location coding Buildings (BD codes) and
Addresses (AD codes) between local (eLastic) and project (Libby2) databases.
Completion of definition of Requirements for Libby field staff entry of Field Sample
Data Sheet (FSDS), including cost/benefit analysis.

Last Period's Qutstanding Issues/Discussion Items
Current Period's Outstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (sce Attachment 2)

Last Period's Outstanding Issues/Discussion Items
Current Period's Outstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

Continue to review location and GeoCode data relating to Property and Remediation
groups

Complete requirements definition for handling of MODs for Labs and CSF, including
Database revistons.

Inttiate definition of Requirements for Libby field staff entry of Field Sample Data Sheet
(FSDS), including cost/benefit analysis.

Design and Oversight (WAF2 AS009): WAF 2L (PoP: 6/15/03 — 5/31/05)

A. Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:

Communicated routinely with the RPM and Volpe Site Manager

Conducted residential removal activities (PDI, Design, RFP, Oversight)

Conducted waste management activities

Awarded TO 10 to ER for second group of 2005 residential removals

Prepared for site walks for fifth and sixth group of 2005 residential removals (TO 14 &
15)

Continued preparing work plans and engineering designs for residential removal
activities. Work plans and engineering designs are being delivered according to plan



Continued to collect removal cost data for cost recovery and contract monitoring
purposes

Continued sampling at residential removal sites

Conducted administrative (cost recovery and record keeping) and budgeting activities
Conducted contract and project management activities.

Developed and delivered bi-weekly reports

B. Work Planned for April 1 - 30, 2005

The following activities are planned for the April reporting period:

Award mine operations TO

Award contract for TO 12 and 13 (Group 3 and 4)

Conduct site walks for TO 14 and 15 (Group 5 and 6)

Conduct site walks for Highway 37 ROW and Wise property TO
Conduct site walk for Loomis/Epperson TO

Conduct oversight of residential removal and design activities

Continue to conduct remedial pre-design and design activities

Conduct community relations activities

Conduct landfill operations

Coordinate removals with contractors

Coordinate removals with residents _
Continue to prepare work plan packages to provide to cleanup contractors for residential
removal site walks and subsequent removal action

Conduct contract administrative activities related to new contracts
Conduct administrative and budgeting activities

Conduct contract and project management activities

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

RI/CSS/PE/Exposure Assessment Support (WAF3 N-3346): WAF 3K (PoP: 6/15/03 —
5/31/05)

A,

Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:

Conducted administrative and budgeting activities.
Conducted contract and project management activities.



Continued coordination of analytical activities and weekly laboratory telecoms. -
Continued to conduct investigative and sampling activities as requested by the RPM.
Continued to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

Continued to work with CDM and EPA to document modifications and clarifications to a
field operating procedures.

Revised field, CSF, and Lab modification forms as needed to support database
development activities.

Received EPA comments/approval on a revised list of samples and cost estimate for
follow-up TEM analysis for the purpose of revising Ambient Report. Analysis initiated
accordingly.

Received EPA comments to draft Evaluation Report (Data Completeness Report) and
began addressing accordingly.

Completed logistics, sampling activities, and initiated analytical activities for PE Pilot
Study on ashing dust samples.

Initiated and completed analytical activities associated with PE Pilot Study on TEM EPA
600 modified counting rules.

Received a copy of the draft Libby RI Supplemental QAPP for review and comment.

B. Work Planned for April 1 - 30, 2005

The following activities are planned for the April reporting period:

C.

D.

E.

F.

Continue to conduct investigative and sampling activities as requested by the RPM.
Continue coordination of laboratory support activities, including weekly telecoms.
Continue to conduct processing of soil samples at CSF.

Continue to work with CDM, EPA and laboratories to document modifications and
clarifications to a variety of analytical operating procedures.

Continue follow-up TEM analysis for revising Ambient Report based on new data
requirements and objectives.

Complete final draft Evaluation Report (Data Completeness Report).

Receive EPA comments to revised QA/QC Trend Analysis Report.

Coordinate with EPA and others requirements for PE follow-up pilot studies.
Provide comments on the draft Libby RI Supplemental QAPP.

Last Period’'s Outstanding Issues/Discussion Items
Current Period's Outstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

Cleanup and Remediation (WAF4 AS008): WAF 4K (6/15/03 — 5/31/05)




A. Work Performed March 1 - 30, 2005

The following activities were completed during the March reporting period:

Communicated routinely with the RPM and the Volpe Site Manager regarding project
requirements

Began removal activity for TO 10 ER properties

Conducted waste management activities at the landfiil

Conducted administrative and budgeting acttvities

Provided HEPA vacuum orientation to residents during HEPA vacuum distribution (on-
going)

Conducted contract and project management activities

Developed bi-weekly reports

B. Work Planned for April 1 - 30, 2005

The following activities are planned for the April reporting period:

s | 96

Continue to communicate routinely with the RPM and the Volpe Site Manager and
regarding project status and needs

Begin removal activities on TO 12 (Group 2)

Conduct site walks for TO 14 and 15, Highway 37 ROW, Wise, Loomis and Epperson
Award temporary housing contract

Provide HEPA vacuum orientation to residents during HEPA vacuum distribution
Continue dust and air sampling at residential removal sites

Conduct contract close-outs

Conduct contract and project management activities

. Last Period’s Outstanding Issues/Discussion Items
. Current Period’s OQutstanding Issues/Discussion Items
Schedule (see Attachment 1)

Cost Summary (see Attachment 2)

BNSF Oversight (WAF § AS195): WAF SC ( 6/15/03 — //05)

A. Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:

Completed Oversight Report

B. Work Planned for April 1 - 30, 2005



The following activities are planned for the April reporting period:
¢ Financial and administrative closeout activities

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)

Flyway Oversight (WAF 6 AS224): WAF 6C (5/16/04 — //05)

A. Work Performed March 1 - 31, 2005

The following activities were completed during the March reporting period:
s Administrative close-out tasks

B. Work Planned for April 1 - 30, 2005

The following activities are planned for the April reporting period:
¢ None planned. Task complete.

C. Last Period’s Outstanding Issues/Discussion Items

D. Current Period’s Outstanding Issues/Discussion Items

E. Schedule (see Attachment 1)

F. Cost Summary (see Attachment 2)
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ID | Task Name Start Finish % Complete

1 | WAF 1 (through amendment L) - Libby Project Dbase/GIS/General Support 12125102 | 543105 93%

Z Task 1: Database Entry for removal achions, design, and G55, 12725002 | /3105 3%

3 Task 2. QA/QC for all data entry. 122003 | S/1705 93%

y Task 3. Adnn. Tor all Gala entry, Tng, COG., sampie 1eauns, IFF, etc. 1225002 | 6305 %

5 Task 4: Database mgt, Activites V22003 | 531005 83%

6 Task 5: Dev. methods to optimize input of data & analysis of GIS plug-in. 4724703 5/31/05 92%

7 : : : Dot

8 : : E " ol

3 R AR L

10 : : : : 3 : Pt

) : : : : : : Dol

2 SR o Co

3 S : : : i

Z Lo Lo i

15 Task 1. Conduct dala entry activiies relating 1o on-going removal actions, the 510/03 | 9/10/03 100% S : S i
contaminant screening study, and interior and exterior removal action design. ' : : :

% S : : : Dol

7 Task 2. Conduct quality assurance and quality contral tasks for all data eniry actvilies as | 9/10/03 | 9/10/03 100% A R sl
described in the rules for the Libby Project Database. ; ; : ; : : Do

18 : .: : : f -' Dol

9 Task 3. Conduct adminisiraiive tasks for all data eniry activities, Typical adminisurative | 9003 | 91003 100% E ‘ : : : ‘ Dot
tasks include filing all sample documentation, such as chain of custody forms, sample : : : : : : Do
results, and intesior field forms. ‘ '

70 R A s

p3 Task 4. Conduct database management activilies, including development, analysis and | 9/10/03 | 9/10/03 100% L S L
tracking of budgets for all cosis assotialed wilh database lasks. As part of this task, , : , : : M
provide bi-weekly updates to the EPA Region 8 Remedial Program Manager. : : Lo

2 Do Lol D

pX] Task 5. Conduct database development lasks. In particular, making modifications to the | 9/10/03 | 9110103 100% Lo L Pl
existing Libby Project Database, investigating and implementing, as determined effective, : : : : : P
methods to optimize inpul of data to the Libby Project Database, and : : : : : o

7] analysis of a geographic informalion System (G1S) plug-in 1o the Libby Project Database. | 9/10/03 | 9/10/03 100% P : : ; ; Lol

Project: 2003WAF Schedule citical Task [ rFrooress mmasemm  summay (PR
O /1708 e N e ¢
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ID |Task Name Start Finish Qir3 Otr 4 Qtr 1 Otr 2
Jun { Jul [Aug [Sep ] Oct [Nov]Dec [ Jan [Feb [ Mar [ Apr [May [Jun | Jul
1 WAF 2 (through amendment 2J} - Design/Oversight Support 61602 5131105 ! : ' : :
2 Task 1 Sampling & Analysis: Sampling & analysis elated to clean-up, m|  6/16/03 5731105 :
3 Task 2 Construction Design: Dev. & validate dwgs & specs for SP & MV 6/16/03 5/31/05
4 Task 3 Operational Design: Finalize asbestos landfill op's plans and ass 6/16/03 §/31/05
5 Task 4 H&Safety OS: On-site inspection, compliance, sampling & analy 6/16/03 5131105
6 Task S Cleanup/Remediation Coordinration, OS, & Admin 6/16/03 5/31/05 _
7 : : : E
B 5 : § :
9 ‘ : : :
70 z 5 5 |
11 Task 1. Sampling and Analysis. Conduct sampling and analysis of 6/16/03 6/16/03 | 160% : ':
various media, as necessary, related to the design and cleanup of : : : :
contaminated sites, for monitoring wells at the Asbestos Cell, for fill ; : : .
and topsoil sources, for general monitoring of sites : : : :
12 , and to develop design docurments, as necessary. 6/16/03 6M16/03 1 100% : N :
13 Task 2. Construction Design. Validate engineering drawings and 6/16/03 6/16/03 I 100% : :
specifications for residential designs developed for various residential ; : : :
and commercial properties. Conduct as-built surveys at the Screening , : , :
. Plant and Millwork West and revise/validate as-b : : i :
14 as-built drawings for both locations, including confimation that work 6/16/03 616/03 | 100% . :
completed in 2004 is performing lo specifications : : : :
15 Task 3. Health and Safety Oversight. Perform on-site health and 6/16/03 6116403 1 100% : : :
safety inspections. Conduct on-site observations of : : : :
cleanup/remediation activities for compliance with the Comprehensive : : : :
Health and Safety Plan (HASP) and the Removal Action Work Plan : : : :
{RAW : : : :
16 {RAWP). Conduct sampling and analyses of soil, air and personnel to 6/16/03 6/16/03 | 100% : : :
ensure health and safety during and after cleanup/remediation. : : : :
Perform surveys to document sampling locations for future analysis of :
contamination patterns and exposure. : : :
17 Task 4. Cleanup/Remediation Coordination, Oversight, and 6/16/03 6/16/03 1 100% - : :
Administration. Perform planning, coordination, and administrative : . :
functions required to prepare property owners, neighbors, : : : :
cleanup/remediation staff, and oversight staff for cleanup/remediation a : : : :
18 activities, and to facilitate successful project completion. Task includes 6/16/03 6/16/03 | 100% : : f
all necessary notifications, meetings, agreements, and relocations. : : :
Task also includes documentation, validation, and reporting of results, : H ,
expenses, and performance. : . .
. - = 7 7 7 73 |
Project: 2003WAFSchedule Critical Task
Date: 5/17/05 Critical Progress L e Progress ]
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Attachment 1: Libby Ashestos Project 2003 WAF 3 Schedule

ID | Task Name Star Finish | % Campleta |Qua 3rd Quartsy d Cua dth Q [uariar
mmmmmmmmmmmmm-mmmmmmmmrmﬂmw Jun
1 |WAF 3 (through amendment 3L} - RY & CSSJPErExp AssessiGenl Si60Y | 53106 7%
2 Task 1 BRI Perform sample prep.. mgt., and Iyt , and itor Glup activitk | &MG03 105 92%
3 Task 1A C§S: Continue to plan 8 conduct inspaciions, interviews, & sampling activiles 6MB/02 | 505 2%
4 Task 2 PE: Samploe prop. activ.'s; perf ple mgl. & analytical activ.'s SMGI03 | 505 9R2%
5 Task 3 Exposure Assessmant Asgisi with parforming an inhalation study on the non-can- | 6/16/03 3105 92%
[ Tagk 4 Genacal: Parfarm analyses of mgt. & env. en. issuss, provide technical direction | 6ME/03 | 53105 9%
7 ; : . i . : H
8 : : : : f
s : : : '- : Lo
10 : : : ) . . :
T Tash 1. Remedial Investigation, Peciorm sampl fion, management. and S0M3 | S0M3 | 100% [ ¢ : : Cood
analytical activities 85 needed to delermine, document, and manilar cleanup ' ' . . . . N
q and L diation activilias. . H . . . | .
12 ] . H . . : M
13 Task 1A Cortammant Sereening Study. As nesded, continue to plan and conduct MO0 9/10/03 100% . I N H N ' H M
ingpections, interviews, and sampling/analytical activities o screen remaining : ! N i H ! M
Pop ; H ' i ' . .
14 . ; ; X . . . .
15 Task 2. ParK Evaluation (PE). Assisi with PE sempile preparation sctivities, as | 91003 | 91003 100% . | . . . : . .
well a5 pevform sample management and analytical aclivilies to assess vanous . , . : : ; H
analylical malhods used to identify and quantify the presence of Libby asbeslos fibers in ! ' : ' : ' !
= : 1 ': ' : Lo
17 Task 3. G I. Perform analyses of managemani and erwironmanial enginearing SHOO3 | 9MD403 100% . I . . . . .
issues, and provide appropriata tachnical direction 1o support effective and efficient ! X ' !
claanupiremediation, These include analysis (o identify aclivities potentially associat . : : !
18 Wil increased sk of asbast 3 healih offects and tschricat direcion (6 suppart | G103 | 9003 100% : | : : : :
site-spacific dacisions regarding the need for remedial aclion 10 protect human healih. : : [ v . | .
Post-cleana sampling will also be conducted under this 1ask, . . ' . \ ' M
Dot 21710 e oo DR ok [J7 7 770 Powess  emmmmmm—viosione 4 Summery  (S—

Page 1




i

Attachment 1: Libby Asbestos Project 2003 WAF 4 Schedule

10 | Task Name Start Firush
T |WAF 4 (through amendment 4K) - Cleanup/Remediation Support (Cleanup) 1303 | EBE
2 Task 1 Planning: Conduct activiles such as pre-cleanup site walks and invastigations. 603 | 53105
3 Task 2 Cleanup MgL & Acquisition Support: Monfiaring constr. schedules, budgsts, HAS manfloring, | 6/1%03 | /3105
4 Task 3 Cleanup Coordination: Goordinetion w/ oler EFA comractons conducting teanup activities, | 61403 | 3105
5 Task 4 Reporting: Biweekly progress updates to RPM, & sil cther reparfing req's of IAG. 6H303 | 539105
[ Task 5 Wasie Manag 1. Haz, waste operations and mgl of soil, VCI, ACM, & other commingled | 6M23/03 | S/31/405
7 . . . ; : : . H
7 : : : : 5 : b
] : ; . : . .
® ; : : : : : cod
T 90M3 | 9003 | 100% : | : ; : : P
12 Task 1, Planning. Canduct aclivilies such as pre-claanup sits waks and investigations, 10 support | 9A0/03 | 9003 100% | ; : :
planning for cleanup. : '. : ; : : Co
3 : : : : : : I
14 Task 2. Claanup Managemen and Acquisiion SUDper, 91003 | SH00s | 100% E [ : :
15 a Conduc daily management activibes for cleanup adtivities. Typical tasks meulde: SHOM3 | 9/10/03 100% |
i6 1. Monitoning claanup adivities, budgets, and plans. Rl ] 9.'!2!!33 100% ] . E
17 2. Approvals and revisons ERD I RTE] 100% l . ' '
18 3. Reporting 3003 | /1003 100% : | : : : oo
19 4. Inspection, resclution of discrepancies, ("punch-ist”) and acceptance 91003 | anoio3 100% i
0 b. Conducl scquisilion [a3ka a3 necessary 0 S0pport Cloanup SciviDes. Tasks nchos the ful S0/3 | 8003 100% : I : : ; o
scope of pre-award and pesi-award acquisition and coniract management responsibilitias : : : : :
F3l Tasl 3. Cleanup Coordination. Coordingte as—=reequirad, wilh other EPA cortractors conducting SHO03 | 9HoM3 100% |
cleanup adivilios in Libby. . . ' ' +
= Task 4. Reporiing. Provide bi-weekly propress updates ta #he EPA Regian 8 Remedial Program 910003 | 91603 100% | : ! :
ger. All olher reporting will be % with the req w3 of the gency Ag " : : : :
&) ; ; : P
24 Task 5. Waste Managemsnt. Hazardous wasie operations and J of cont d sil, 9M0QA3 | 9M0M3 100% ? l : 5 : E
WC), ACM, and olher commingled or associated materials. : : : : : :
Task D ecos » Rolled Up SpHt . . . . . . ExtemalTasks Deadiline 4
[P)?:_ c;f?’gg\'\l AFSchadule Split Vo e . Summary ﬂ Ralled Up Milestone <> Project Summary ﬁ
Progress oeessssemy  Rolled Up Task [ Roveo Up Progress NN  Extemal Milesiore 4
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D Task Name Duration Start Finish  |or 3rd Quarter 2nd Quarter 1st Quar
i Jan [ Apr Jul Oct Jan Apr Jul Oct Jan
1 | FLYWAY 405 days? 6/16/03 12/31/04
2 | Daily Oversite 148 days? 6/16/03 12731704 s1¢ [ ! " RUE
3 1o Perimeter Sampling 148 days? 6/16/03 12/31/04 s [ Y L o 2
e s Boil Removal Confirnation Samp. 148 days? 6/16/03 12/31/04 srs RN o ' o 12
5 [ Assisted with Chain of Cuslody 148 days? 6/16/03 12731704 st I S o
Setup and Paper Trail to Onsite Lab . ' e + i
& :
7 | BNSF 165 days? 517104 12731404 *
8 |\ Weekly Oversite 102 days? 51 7/04 12/31/04 - 12134
9 | Assistance w/operational setup 102 days? 517504 12/31/04 ' - 12131
10 |/ Training of Onsite Environmental Cor 102 days? S5M7/04 12/31/04 ! 12139
L Ve Personal and Perimeter Air Monitoring 102 days? 5/47/04 12131704 ! 12131
12 |/ Training for Chain of Custody 102 days? 5/17/04 12/31/04 ! 12434
13 | Limted Health ‘& Safety Oversite to 102 days? 517104 12/31/04 ! 12/31
Ensure Compliance w/Guidelines T
Task = . s
Project: 03-05 WAFS6 Schedule Progress I Rolled Up Milestone > Project Summary (NG
Date: 5/17/05 Milestane ¢ Rolled Up Progress IS  Group By Summary (RSN
Summary Pr— st e
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PLANS, ADVANCES and EXPENDITURES SUMMARY

Volpe IAGEDW6995388401

IAG HISTORY

at 431/05 Date Amount Cumulative Total
DW69953688401-0 472412003 § 100,000 | § 100,000
DW6995388401-1 h N\ 5/22/2003] $ 1,400,000 | $ 1,500,000
DW6995388401-2 5:24:2003 $ 2,900,000 | $ 4,400,000
DW6905388401-3 811/2003] $ 3,219,990 | § 7,619,990
DW6995388401-4 ¢17/2003] $ 900,000 | $ 8,519,990
DW6995388401-5 0/3012003) $ 3,627.000 | $ 12,146,990
FYD3 Total $ 12,146,900 |

DW6995388401-6 3/212004] $ 3,125,000 | § 15,271,990
DW6995388401-7 5/12/2004] $ 4,148,000 | § 19,419,890
DW6995388401-8 719/2004] § 4878276 | § 24,298,266
DW6995388401-9 9/3/2004] § 1,571,724 | § 25,869,990
DW6995388401-10 9r23/2004] § 165,000 | § 26,034,990
FY04 Total $ 13,868,000

DW6995388401-11 12/15/2004] § 1,000,000 | § 27,034,930
DW6995388401-12 2/18/2005| $ 4,800,000 | $ 31.834.990
FY05 Total $ 5,800,000

TOTAL $ 31,834,990




PLANS, ADVANCES and EXPENDITURES SUMMARY
Volpe IAGEDW6955388401

PLANS « WAF HISTORY WAF No and WAF No. 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF No_ 6 TOTAL Cum Tolal
DATE Dalabase & Design & RUCSS! Cleanup & BNSF Flyway (Advances
Gen! Support Oversighl PE Sludy Remediation Qversight Oversight apphed 1o WAFs
that are shaded)
at 3121705
LPV 046 03 T 8ALOP 501020 08BCV004 2507 CCO1 1 - 5/503] $ 100.000 100,000 | $ 100.000
LRV 075 03 7 BALOE 501020 OBBCRVO0 2507 COOT 14 - 61403 & 300,080 300,080 | § 400,080
LRV 015 03 T BALOE 501020 OBBCRV0 2507 COO1 2 - 64103 § 506580 506,580 |'$ 906,660
LRY 015 03 T BALOE 501020 DBECRY00 2507 GOOT 3 G103, - $ 422,007 3 422,207 | §  1.320,867
LRV 015 03 T BALOE 501020 0BBCRVQD 2507 CO01 4 - 6/4103 s 156,133 156,133 1,485,000
LRV 015 03 T BALOE 501020 08BCRVOD 2507 COO1 5. 64103 - 3 15.000 15,000 1,500.000
LRV 019 03 T 8ALOE 501020 08BCRVO0 2507 CO0 1B - 7110/03] § 236,161 236,161 1,736,161
LRV 019 03 T BALOE 501020 DBBCRYOD 2507 COU 2A - TH0/03 3 901,637 901,937 2.638.098
LRV 019 03 T GALOE 501020 OBBCRYO00 2507 COO 34 - 7710/03 $_ 260.645 265.645 2307.743
LRV 094 03 T BALOE 501020 0BECCD04 2507 CO01 34 - 7110403 $ 200000 200,000 3.107.743
LRV 015 03 T BALOE 503020 OBBCRYOD 2507 CGO1 4A - 7110003 3 1.262 257 1,252.257 | & 4.400.000
LRV 023 03 T BALOE 501020 GBBCRVO0 2507 COO1 1C - 10,26/03] § 203510 209510 | & 4.603510
LRV 023 03 T BALOE 501020 DBECRYOD 2507 COO1 26 - 10/26/03 $ 1706454 3 1706454 | § _ 5.300.564
LRV 023 03 T BALOE 50102 DBBCRV00 2507 COO1 48 « 10/268/03 - 3 110,026 11002618 5.419.850
LFV 142 03 T BALOP 501020 OEBCCO04 2507 COOT 4B - 10/26/03 E 600,060 |- [ 600,000 | 4 7,619,690
[LPV 142 03 T BALOP 50102D 0BBLCODE 2507 COO1 4B - 1028 E 321,703 E 321,708 7,341,693
[LPV 142 03 T BALOP 50102D 0BBCCOD4 2507 CO04 38 - 107267 $ 278297 E 5 - 270,297 7619990
LRY 026 03 TC 8ALOE 501020 08BCRVOD 2507 COD D - 10/29/03] $ 37,363 - 3 27.363 7.647.353
LRV 026 02 TC 8ALOE 501020 09BCRVOD 2507 CO 2C - 10/28/03 5 731,900 [ 3 731,900 8,379,253
LRV 025 02 TC BALOE 501020 08BCRV00 2507 CO0A 3C - 102503 3 17.815 3 17,815 B,397.068
LRV 026 03 TC BALOE 501020 GBBCRVO0 2507 CO01 4G - 10129708 3 122.922 s 122,622 6,519,950
LRV 031 03 TC BALDE 501020 0BBCRVO0 2507 COO1 1E - 10/29/03] § 236472 ] 236.47 8,756,462
LRV 031 03 TC BALOE 50102D GBBCRVOO 2507 COO1 20 - 10/20/03 $  1,883.586 ] 1,683.58¢ 10,640,050
LRY 031 03 TG BALOE 501020 0BBCRVOD 2507 CO04 30 - 10/20/03 $ (144,033 ] {144.033)] § 10,456,017
LRV 831 03 TC BALOE 501020 0BBCRVOD 2507 LO04- 40 - 10/29/03 3 1,650.573 5 1,5650,57. 12,146,990
TPV 037 04 T BALOP 302002C DBBCC00d 2507 COR1 IF - 4604 $ 470,552 5 470,552 12,617,542
LRA 010 04 T SBALOR 3020D2C 0BBCRVO0 2507 CO0T  ~ 2E - 47504 $ 1,054,448 s 1,054,448 13,671,990
LRA 010 04 7 BALOR 202DD2C DBBCRYO0 2507 G001 7€ - 4/6/04 s 202,684 i [ 202,654 13,874.674
[1,°V 037 04 T BALOP 302DD2C 09B8LC004 2507 COOT 3E - 4/6704 3 300448 | s 308,448 14,164,122
LA 010 04 T BALOR 302DD2C GBBCRYOD 2507 GO 4E - 475104 : s 1.067.868 s 1,067,860 15,251,990
LV 037 04 T BALOP 302DD2C 0BBCEBOE 2607 CO01 54, - 4/6/04 5 20.000 20.000 15,271,99
LRA 01504 T BALOR 302DD2C 08BCRVO0 2507 COOt 1G - 6/1/04] § 137,379 137.379 15,409,36
LRAD1S 04 T BALOR. 302002C OBBCRVOD 2507 COM 2F - 611104 $ 817,726 B17.726 | $  16,227,0
LRAD1S 04 T BALOR 3020D2C DBBCRVOD 2507 COO1 3F - 611704 $ 204,496 204456 | § 164315
[LPY 085 04 T BALOP 302002C 0BBCCO04 2607 CO0Y 3F - 671104 % 258,000 258,000 16,68%,59
LRAQ15 G4 T SALOR 302002C 0BBCRVA0 2507 CGO1 4F - 6104 3 355 359 16,689,990
LRAD1S 04 T BALOR 3020D2C 0BECRV00 2507 CO01 4F - 6/1704 3 2.660,000 [ 2,690,000 19,379,990
LSP023 04 TR2 08L 3020D2C 0BBCBEB02 2507 C0032 BA - 61704 : ] $ 40,000 | 3 40,000 19,419,890
LRAD34 04 T BALGR. 302002C 0GBCRVO) 2507 CO01 1H- 7/7704] § 256,390 3 _256.390 ),676.380
LRAO34 04 T BALOR 302002C OBBCRVOD 2507 CO0? 2 G - 717104 3 13.810. ] - 13610 9,689,990
LRAD34 04 T BALOR 302002C 0BBCRVOD 2507 COO1 2 G - 7I7THM 3 1,696,701 3 1,996.701° 21,688,691
LRAQ34 D4 T BALOR 3020D2C 08BCRVOG 2507 COO1 3G - 747104 $ 137953 3 137,953 27,824,644
LRAO34 04 T 8ALOR 3020D2C 08BCRVG0 2507 COC1 4G - 7714 $ 2470622 2473622 | $ 24508266
LRV 011 04 T BALOE 3020CEC 06ECRVDO0 2507 GO0 1i - 9/20/04] § 53.537 3 59,537 | 24,357.803
LRV 011 04 T 8ALOE 3020CEC 0BBCRVOD 2507 GOOH 2h-920/04 3 210,463 [ 210463 | § 24,568,266
LRV 011 04 T BALDE 202DCEC OBBCRVOD 2507 L001 2h-9720/04 3 439,195 439196 | § 25007461
tﬁ‘\_f 0110471 thO_E_mDCGC QBBCRVOQ 2507 Coi1 3h + SR2004 3 42 648 b 42,648 25,050,109
[LRV 511 04 T BALOE 2020CEC OBBCRYOQ 2507 GOl 4h - 9/2004 s 475,803 s 475803 | $ 25525912
LRA D35 04 T BALDR 302DD2C DBBCRVOD 2507 COOT 4n - 9720/04 $ 271,724 1 271.724 25,797 636
LRV 019 04 T BALOE 2020C6C 08BCRVO0 2507 C001 6A - /20104 $ 72.354 72,354 25,659,990
LPV 253 04 T 8ALOP 302DD2E 05BCCO04 2507 COD1 21 10/6/04 3 139,376 138,376 | § 26,009,966
LPV 253 04 TCD 8ALOP 302DD2E 0BRCCONM 2507 GO0 21 - 101804 N 25,624 3 25624 | $ 26,034,990
LRA 001 05 T BALOR 3020D2C 08BCRV00 2507 COD1 14 - 1221/04]'§ 202,647 ] 202.047 26,237,057
LRA 001 G5 T 8ALOR 302DD2C DEBCRVOD 2507 COM 20 - 12121104 $ 881,518 3 881,518 27,118,565
LRA 001 05 T BALOR 302002 DBBLRVOD 2507 GO0 3t - 12724104 $ 300,601 360,681 27,499,236
LFRA 801 05 T BALOR 302002C O8BCRWO0 2507 COO01 41 - 12721504 - 3 {464,245) {464.296)| § 27,034,950
EPv 044 65 T BALOP 302D02C GBBCGO04 2507 G001 3J - 218705 ] $ 285326 285.328 27,320,318
LRY 015 03 T BALOE 501020 08BCRVQ0 2507 COD1 5B - 2/18/05 $  (15.000) {15.000) 27,305,318
LRY 015 03 T BALOE 501020 0BBCRVOQ 2507 CO01 4) - 211805 3 15,000 15,0 7 320,318
LRV 011 04T BALOE 3020C6C OSBCRVOO 2507 COO1 4J < 2/18/05 5 - 19,931 19,931, 27,340,249
LRA 008 05 7 BALOR 302002C 08BCRY00 2507 CO01 aJ - 218105 3 43,525 3 43525 'S 27,383.774
LRA 003 05 T BALOR 302DD2C 08BCRVOD 2507 COO1 4.+ 21805 s 2,403,027 3 2,400,027 29,786,801
LPV 044 05 T BALOP 302DD2C 0BBCCODA 2507 GOD1 1% - 2/18/05] § 14,672 3 14 672 29 801,473
. |LRA 007 05 T BALOR 30ZD072C (ARGRVADR507 COO1 i Z1B/0E B~ 2A7.2F8 - : . 787288, § - 30550761
7 {TRA 008 057 BALOR 3020D2C 0BBCRYO0D 2507 CO01 2K - 2118/05] $ 1,796,160 3 1,796,160 31,854,921
LRV 01 1 D4T 8ALOE 302DCeC B8BCRVOD 2507 004 66 + 2118705 s (e[S (19931)[ 8 31.834.950
TOTAL WAFs $ 2501451 | §_ 13,307,964 | §_ 2662.485] & 13.250667 | § 20000 $ 92,423 31,834,990
[EALANCE FOR WAFS | I ] | | | Is 0]
COMMITMENTS WAF No, 1 WAF No. 2 WAF No. 3 WAF No. & WAF Na_ 6 WAF No.6 TOTAL
Database & Design & RSS! Cleanup & BNSF Flyway
Genl Support Qversight PE Sludy Remediation Cversighl Cversighl,
al HIN05
Volpe Engineering 3 1,308,047 [$ 1344741 ] % 104,035 | § 453,380 - 3 - 3 3,211,187
Coniracls 3 993350 | 3 11,620,464 | 5 3,989,171 11,695,933 5104 22.830 | & 26,326,891
Equi/supplies 12,605 5514 | § 15 331,142 - ENE 349,276
GEA 66,080 204,647 81725 502,735 78 3.752 | § 7,139.296
TOTAL COMMITMENTS 2,381,090 13.455,546 2,174,950 12,963,171 5312 26,562 | § 31,026,652
CURRENT MONTH COMMITMENTS 5 130121 | § 533133} § 3000 | & 564,204 | 3 82588 (65.841)| % 1,146.738
Balance to Comimit (WAFS less commilments) 3 1203961 | § (147.562)| § 457535 § 267,49 | § 14,680 | & 55.041 | § 505.338
ADVANCES WAF No, | WAF No. ¢ WAF No. 3] WAF No. 4 WAF No. 5 WAF No. €] TOTAL
Database & Design & RIMCSS/ Cleanup & BHSF Flyway
Genl Suppon Oversight PE Sludy Remedialion Oversighl Quersight
a1 31705 _
July advance againsl LPV046 $ 100,000 - - - |s - 100,000
Aug advance againsl LRVD1S $ 300,080 264,920 100,000 100,000 | 15,000 800,000
151 January advance against LRVG1S and LPY 412 221,660 322,207 1,348,390 1,892 257
151 January advance agains! LRV019 5 236,161 771,502 1,007,743
2nd January advance againsi LRVG19 ] 130,355 | §  260.645 400.000
2nd January advance agaissl LRVOS $ 200,000 200,000
2nd Janyary advance againsi LRV023 3 203,510 |3 1706454 3 90,036 2,000,000
2nd January advance againsi LPRV142 $ 300,000 300.000
Ird January advance against LPRVI42 319,980 315,990
[April advance against LRV 031 (Wals {E, 20, 3D, 40) [ 236472 | 1885500 | § (144.,033) 1,650,073 3.627.0
July advance against LRY 026 (Wafs 1D, 2C, 2. 4C} _ s 273638 731000 |[$ 17818 122.922 900, (
Augus| advance egainst LRV 015; LPVO37; LRA 010 1F, 3B, 4B, pan 2E $ 470552 |5 1054440 § 270,297 321.703 3 2,125,
Sept advance agains| LRAD{D 1t 4E ] 1,000,000 $ 1,000,000
Sepl advance againsl LRAD 10, LEVO37 part 4E, 2E, 3E. 5A 3 202604 | § 300448 | 8 67.066 | § 20,000 600,000
Sept advance against LPV0SS, LRAD1S 3F. G, 2F, aF. pan 4F 137,375 | § 817726 |3 46249 | § 208 3 1,418,000
October ad ‘againsl LRAOYS, LRA 034; LSP0O23 1H, part 2G. dF. 64 255.350 [ $ 13.610 3 2,690,000 % 40,000 3,000,000
December advance againsl LRAD34, LRVO11 26, 3G, 4G, 1i, pani 2h 59,537 2207184 [§ 137.953 [ § 2,473,622 E 4878276
February advance agains| LPV253, 08BLCL0Y 2t 3 165,000 3 165,000
February advance againsi LRA 05T, 0BBCRV00 74,22, 9),41] § 202,047 1% 981518 | § 3806613 {464,246} 1,000,000
February advance againsl LRV015 0BBCRVG0: LPV 037 4h, parl 4., 5B plus exira 5 439,155 ] § 327976 | § 625983 | §  (21.430) 3 1,571,724
0BBCBE0E. LRVO11 08BCRVO00; LRA 038 DEBCRVOS
LPV044 OBBLLOD4; LRA 008 DBECRVD
TOTAL ADVANCES 3 2220491 |§ 11511804 | § 26624858 10,847,640 | % 13,570 | § 40,000 | $ 27,304,930
[Balance to Advance (WAFs lass advances) ] 271960 |§ 1756180 § - 5 2,403,027 | % 6430 | 8 52423 | % 4,530,000
ACTUAL COSTS WAF No, 1 WAF No. 2 WAF No. 3 WAF No. 4 WAF No. 5 WAF Mg 6| TOTAL
Database & Design & RUCSSH Cleanup & BNSFE Flyway
Genl Suppon Dvarsight PE Siudy Remedalion Oiversig Cversght
al /05
[Volpe Engi g 3 1.249,78: 1,280,636 302,754 444,057 | § - - |8 3.077.230
[Contracts 5 732,77 9,000,390 1,741,377 5,129.820 5,134 21899 [ § 20,631,396
Equipisupplies 11,405 4,726 15 324,502 - N 340.730
GlA 66,029 464,721 | § 81,725 | 3 439,731 178 3,752 1,076,137
TOTAL EXPENDITURES 2,059,995 10770473 |5 1925871 (% 10,338,201 5312 25,652 25,125,504
[CORRENT MONTH EXPEND. 5 78976 | $ 682213 § 77947 |8 131709 [ § 15.250)] § 1,620 § 971.207
'Balance to Advance {Expenditures lass advances) 3 (169.496)] § (741,331)] § (736,614} § {509.438)| § {8.258)| § {14,348)] % _[(2.179.486)
Balance I Advance (Commiiments less advances) s 151500 |3 1.943.742 | § (487535 § 2,135,531 | 5 02585 (13008 § 3,721,662
Balance 1o Advance (WAFS less advances} % 271,960 | § 1,796,150 | 8 . s 2,403,027 | 54301 % 52423 | 4,530,000



PLANS, ADVANCES and EXPENDHTURES SUMMARY

Volpe lAG#D\Tﬁ%S‘.‘:BMm
FLANS - WAF HISTORY WAF Ho ad !
DaTE
PR LRVE1S LRVO1S LRvos LRV02) LPVia2 LAV026 LRVODY LRADID P 037 [lPvoar _ JLevoes LRA 019 LRAT LSPO2) LRV 011 LRA 038 P53 LR 001 LV 04
_ 0SHCY004 |OBACRYO00  J0sBCRVO0  |088CC004 [0BBCRVOO  |OSBCCOOM  |008CRYO0 [08BCRVGD |0B8CRVOD _ |08BCCODL  [ORBLOB0G  |046LC004  |OGBCRVID GBBLAVO0 CIBCEBE _|06BCRYOQ_ |0SBCRVOD |OABCCD0A [0SACRVID | 6aBLCOOM
14LOF 501020 DESCVO04 2507 COM 1. s 3 100.000 T —
SALGE H01DZD JBBCAVDO 2507 CHO1 1A - IDY, 300080
LOE 501020 OABCAV0 2507 COUY 2 - G 506500
ALDE SULED DRBCRYD 2507 LODT 3 G [P
ALDE S01020) O6BCHRVI 2507 GODT A~ GARD 156,113
MAQE 301020 0BBCAYID 2907 O 5 - 540 15000
3ALGE 301020 GRBCRYD0 2507 00T 1B - 7710000 236,181
3ALOE 301020 0BBCRY 00 2507 CO01 24 - 73 001,931
IALCE 301020 0BBCRYDE 2507 CO01 A - IO 269,645
1 LOE 501020 DBECCONM 2507 CO01 N T3 $ 200.000
BALOE SHO020 0BBCAYI0 2507 COOL A FTI003 $ r2s22%r
AALOE 501020 GBBCRYO0 2507 Lot 1C - 107E0) Frn
LALOE 501020 0BBCAYOD 2507 CO0I 26 - 1026 1.706 454
AALIDE 501020 DBBCHYI0 507 o0 48 . WO 110,006
841 OF 501020 08BCCOD4 2507 COOY 48 - 1070 600,000
SALOP 501020 0BBCCOM 2507 COM 48 - 1070 321,100
SALOP SOOZ0 9BB.CCOM 2507 COM 38 - WNZ83 176.297
'C SALOE 501026 DBBCRVOD 2507 GO0 D - 15zav0d IT.363
RV 026 00 TC SALOE S0U20r SRBCRVOD 2507 COO1 - VAT 731,500
LRV (76 03 TC BALOE 501025 GSBCRVOC 2507 COM ) - Tovze) 815
LR 026 03 TC AALOE 501020 0SBCRVOD 2507 CO01 AC 107N 122,622
LRY 001 00 TC BALUE 501020 08BCRVOU 2507 GO0t 1€ - 107amd FEXT7Y
(R 033 09 TC BALOE S01020 ECHVI0 2507 G001 0 - 1072909 1,887 580 1
LAY 031 03 TC BALDE 501020 GEECRVU 2307 CO04 30 - 104200 (144,003
LRV 31 09 TC BALDE 501020 OABCRVD 2507 COO4 4D - VDA 1.650.873 __ |
P 007 Gl T BALOF 302D 2507 COU WF - 70 3 af05sy
LR 010 04 T B4LOR M2002C OABCRVOU 2507 COM PR § 1.064 448
LR 1004 T BALOR 3070D2C 08BCHVOD 2507 COGT ZE « 41644 ¥ 202684 |
LPY 007 04 F SALOP 3020000 SRRCCO04 2507 COD1 3€ - L6 5 309448 ]
LFs 010 04 T SALOR M02DD2C GABLAVOD 2507 COD AE - 4B §_1.067 20 i
LPYV 017 (M T BALOP SO7002C MABCBRDS 2507 COU 54 - AN § 20,000 b
LA 018 04 T SALOR J0UDD2C GOBCRY0 2507 GO G - 6170 [ETNE]
LRAOT9 04 T BALOR 3020020 DEBCRVID 2507 CO0 iF - 614 M7 726
LRAC19 04 T SALOR KZDD2T: GRBCRYDD 2547 CO01 I - GIHOk 704,496
P 065 04 T BALOP 302002C GBBCCO04 2507 CO0t W - G 3288000
LRAD1§ 4 T SALOR 302D02C 058CRVIN 25607 COO1 AF - 1A 13 399
LRADTS 04 T SALOR X02D0RC GRBLRVOD 2507 CO01 AF - G '1s 269000
LSFO0Z) 04 TR2 001 302DD2C DSECES0Z 2507 CO0Y [T 40,000
LAAQIA 04 T BALOR J0ZD02C BSBCHVI0 2507 CO0H TH- 777AM 256,390
LA 03 T SALOR 302002 DEBLHYD0 2507 COX 2G - 7T 1251
[LRAD34 04 T SALOR JOZDDRC SBLRYD0 2507 COX 2G . TR 1.508.70
LRAGA 54 T BALOR M2DD2C DSACRVI 2507 CON 3G - T 137,953
LAANA G4 T RALOR JP0D2C 08BCRVOR 2507 GO 3G - 14 2473622
LRY 011 04 T 3ALOE H20CEC DBBCRVOO 2507 COM 1i- SR 59,537
LRV 011 04 T 8ALOE RUDCHL DABCRYOD FR7 i AL Z10.463
LRV 011 04 1 SALOE 3020CHL GBBCRVO0 2507 C00 ey 439,195
LRV 01 04 T BALOE 302DCHC OBBLRVOU 2507 CO0 3 - B4 42648
LAV 011 0d T HALOE 302DCEC MABLRVD0 2507 C00 Ah - G204 415803
LR 00 04 T BALOR J020K02C. B5BCRVO0 2507 COOH ] 3T
LRV 011 04 T BALDE 302DCEC 08ECRYOD 2507 Coul A - GIOAM ¥ 72354
LFV 253 04 T BALOP J02DDZE 0BBLLO04 2507 SO0 T $_ 13978
LPY 253 04 TCD RALOP MIZD0ZE DBBCCO04 2507 CO01 21 10/ 3 256ee __
LA 00105 T BALOR J02D02C QEBCRVID 2507 £O 1 - 1221204 200,047
LRA 001 05 T SALOR J02D0ZC GARCRVOO 2507 CIX IR \ 381518
R4 G01 05 T £AL0R 2020D2C 04BLRVDA 2507 COX I A2 v 285.681
LRA 001 05 T 8ALOR J02002C 08BCRVED 2507 CK 4 1271K (164.246)
LEY 044 03 T BALOP J0DO2C HABCCOM 2507 COD TRl . R
LRV 015 03 T BALDE 501020 BRBCAVIA 2507 COM 58 . 2wk § (15.000 !
LRV 013 03 1 BALOE 501020 08BGRVO0 2507 CO0% A - ZHBIS)| 3 15000 ]
LRV DM 4T AALOE JDCAC GBBCRVOD 2507 COD| 4 - AR - ¥t
LRt 006 65 T AALOR WIZDDZC CABCRVOD 2507 CooY 43 U0s|
LR 000 03 T BALOR J02002C SaBCAVID 2507 C001 41 - ZRHE|
LPV 044 0% T BALCP J02002C GABCCOD 2507 GA01 1K - 2| OS] § 14672
LFes 006 05T BALOR J02D02C. J8BCRVDR 2507 CO0T 1K 211805
LR 008 0% T AALOR J02002C 08DCRVOG 2507 GO0 X 2 t
LRV 011 047 BALOE J02DCEL DRBCRVOD 2507 CO0T 50 _ 2T05 $ _ 119.911)
TOTAL WAFs § 100000 |3 2.602.257 | 5 1407743 (3 200000 |4 2.019.990 13 1700000 | 5 900,000 | § J627,000 | § 2325000 [ & 760000 | § 20000 | § 25600013 3650000 |3 4H70376 0000 |7 1000000 [3_ 271724 {3 (65000 | & (000000 | & J00,000
ADVANGES
[]
A V3THS ;
Juky avance agansl LPVOAE $_100.000 i
[ Aug advance zinst LRVOI 5 000,00
491 January advanca pgais: LRVOTS and LPV 412 T 1292257 $ _ 500.000 :
152 J, avance ) ang LRVO1S % ,007.743 |
Zret Jancsary advance agaisl LAVO1R T ap0.000 :
20d advance LAV, ~— 3200000 :
Ird January advance sanst LRVOETI 3 2000000 B
2 Jaruary advance aganst LPRV1A2 $ 300,000 J
3 January advance againsl LPRV 142 % 18000]% 200000 n
[Apel advanca: agaet LRV 021 (Wafs 1. 20, 3D, 42 $_ 5527.000 =
July advanca apaing LRV 06 {(Wafs 10, 2C, 3C_4C) 3 900.600
[Augien advance aparst LRV 015; LPVO37. LRA 010 1F. 38. 4. pant € S 600,000 TOSLA4E (§ 4703552 ]
Sep anvance against LRAQTE AE 1,000.000 1
Seg) A0vancs apansl LRAGID, LPVOST |ﬁt€ 2E.9E. 5A 270552 |3 300448 |% 30,000 K
Sapt advance agatngl LPVDAS, L RADTS 3F. 16, 3F, 3F pan 4F 3 25000018 1,150,000
Octobe advance againg LEADT9. LRA B L5PG2) 1H, pant 26, 4F, 6A T [5__zsw00p ]t 270000 40,000
December a0vance againd LRAOM, LRVO(1 26, 364G, (i pan 2n 3 _de0a2me 3 Z70.000
Febivary advance wanst LPY25), 0ABCCON4 :tl $ 165,000
Febiuary aguance ajanst LRA 037, 0BBCRYOD 1,200 4 : 3 1.000.000
Fabiuary advance aganes LRVO15 GBBCRVOD: LPV 037 h. pan 43,58 paus extra ¥ 3 (6o ] [ E T § 265328
08BCBE06; LRVO11 DBELRVDO; LRA 038 GBBCHVO0 .
LPvO44 QRECCOM. LRA 008 QBCRVDD ‘ s
— — L
TOTAL ACVANCES S 100,000 |3 2892257 |3 1407 74) [ 3 00000 |3 2018690 |3 1200000 |3 200,000 | $_ 3.627 S 2J25000|% 7E0.000]|3 135708 758000|%  2.8%0000 5 4.ATezve 400005 1247577 |3 271724 [§ 165000 |$ (000000 |5 ze5320
|Bs|ance W Advance (WAFs lese advarces) T K K I 3 - {3 % I $ E] 1% 640]3 113 - 13 - - |3 52423 | § - 15 ] - 15 1R




USEPA/Velpe IAG (IAG #DW6595388401 -0)
Financial Summary
At M31/05

Funds Authorized

1) Database & General Support {N- 3330; AS011; BS011})
2) Design & Qversight (N-3345; AS009; B5009)

3) RVCSS/PE Siudy (N-1346; AS012; BS012)

4) Cleanup & Remediation (N-3144; ASCG08; B5008)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight {(AS224; B5224)

Total Allocated

Total EPA Funds Received

Unallocated Funds

Cogts Incurred

Description
Volpe Engineering:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtotat-Voipe Engineering
Contracys:

13 Database & General Support (N- 3330; AS011)
2) Design & Oversight (N-3345; AS00%)
3) RIVCSS/PE Swudy (N-3346; AS012)
4) Cleanup & Remediation {N-3344; AS008)
5) BN (N-3355; AS195)
6) Ftyway Qversight (A5224)
Subtotal-Contracts

Equip/Supplies/Other
Yolpe Acq O/H (4.25% of Contracts)

Total Cost

Available Authorized Funds

Available Funds
% Complete Compared to Total Avallable Funds

EPA SUMMARY

FY03 Planned FY04 Planned FY05 Planned Planned
b 3 1,103,584 3 1,559,211 b 3 686,144 $ 2,501 451
b3 5,730,459 $ 7.568,347 £ 3,573,727 b 3 13,307,964
$ 1,043,931 $ 1,605,680 3 718,508 3 2,602,485
$ 4,254 015 $ 9,955,784 $ 1,646,153 b3 13,250,667
h) 15,000 $ 21,430 $ 14,688 k) 20,000
3 112,354 b3 65,841 h 3 92,423
s 12,146,990 3 20,522,805 s 8,705,061 5 31,834,990
s 31,834,990
s . -
Cumylative
FY03 Comm. Current Month FEY04 Comm. Current Month FY0SComm. CurrentMonth Committed Costs Current Month
s 271,180 § - 3 728,560 % - $ 360511 % 70554 % 1,360,251 § 70,554
h) 175,942 § - % 450,008 §% . $ 234,332 % 45860 § 860,283 % 45,860
5 199,356 § b 3 412,342 % - $ 22273 % - $ 823971 % -
3 28,862 § - 3 83,151 % - 5 54,009 3 1,400 % 166,682 § 1,400
s 675,340 $ - $ 1,674,062 % - $ 861,786 % 117,814 § L21L,187 S 117.814
5 102419 3% - % 618,409 § - ) 272,531 % 10000 § 993,359 § 100,000
$ 2,744 400 § - % 5.726,132 % - 5 3,149932 3 447,432 % 11,620,464 § 447,432
h) 350,000 % - 3 1,439,171 § - 5 200,000 8§ - b3 1,989.171 § -
5 1,101,904 § - $ 7,572,185 § - $ 3021844 8 499749 $ 11,695,933 5§ 499,749
$ 5134 § {7,951} % - 3 - £ - L3 - 3 5134 % (7,951)
by - $ - 3 2283¢ % {65,880) $ - 3 - b 223 % {65,830)
$ 4,303,857 % (7,951) $ 15,378,727 % (65,880) § 6,644,307 $ 1,047,181 % 26,326,891 $ 973,350
b 3 54,989 3% - $ 199,107 % - $ 95,18t §$ 10875 % 349276 % 10,875
5 160438 % 30N % 614410 3 39 3 295450 3% 44967 % 1,139.208 % 44,699
3 5203624 % (8,258) % 17,926,305 % (65,841) $ 7,896,724 % 1,220,837 $ 31,026,652 & 1,146,738
$ 808,338
$ 808,338

97.5%




EPA SUMMARY

USEPA/Volpe IAG (TAG #DWE995388401-0)
Financial Summary

At 331/08
Funds Authorized FYO03 Planned FY0d Planned FY05 Planned Planned
1) Database & General Support (N- 3330; AS014; BS011) 3 1,103,584 ) 1,559,211 $ 686,144 $ 2,501.451
2) Design & Oversight (N-3345; AS009; BS009) $ 5,730,459 3 1,508,347 3 357317 3 13,307,964
3) RIYCSS/PE Swudy (N-3340; AS012; BS012) $ 1,043,931 $ 1,605,680 h 3 718,508 $ 2,602,485
4) Cleanup & Remediation (N-3344; A5008; BS008) $ 4254015 $ 9,955,784 h 3 3,046,153 $ 13,250,667
5) BNSF Oversight (N3353; AS195, 85195 ) 5 15,000 3 21,430 b 3 14,688 $ 20,000
6) Flyway Oversight {AS224; BS§224) $ 182,354 3 65,841 $ 92,423
Total Allocated $ 12,146,990 $ 20,822,805 3 8,705,061 $  31.834.9%
Total EPA Funds Received b 1183499
Unallocated Funds $ -
Cosis incurred
Cuomulative
Description FY(Q 1 Cost rren th FY! al Cost Current Month FY0S Actual Cost Current Month  Actual Costs  Current Month
Volpe Engineering:
Volpe Labor § 271,180 § - s 728,560 % - $ 333,207 % 66,908 % 1,332,947 % 60,908
Overhead % 175942 % - % 450,008 §$ - 5 216,584 % 39590 % 842,535 % 39,590
Volpe In-House Support § 199,356 § - b 3 412,342 3% - 3 145850 % 30,790 % 757,547 % 30,790
Volpe Trave] § 28,862 § - b3 83151 % - h) 32,188 ¢ 6,554 % 144,201 § 6.554
Subtotal-Velpe Engineering § 675,340 $ - b 3 1,674,062 § - $ 727829 % 137,841 3077230 3 137,841
Corntracys:
1} Database & General Support {(N- 3330; ASO1H) b 100,389 § - $ 591,149 % 1,221 % 41,240 § 4,177 S 732,718 % 35,398
2) Design & Oversight (N-3345; AS009) $ 2,740,367 $ - g 5531012 % 38,788 % 728,712 % 5059065 % 9.000,390 §$ 594,753
3) RICSS/PE Study (N-3346; ASQI) b 3 350,000 3 - % 1,367.861 $ 51,421 § 23516 % 23516 % 1,741,377 & 74938
4) Cleanup & Remediation (N-3344; AS008) b3 1,099.773 § - 3 7376002 § - 3 654,045 % 76,918 % 9129820 % 76,918
5) BN (N-3355; AS195) g 5134 % (7,951) % - b - h) - b - h 3 5.3 % (7,951)
6) Flyway Oversight {AS224) I - b - 3 21,899 § 1,581 § - $ - b3 21,899 % 1,581
Subtotal-Contracts 3 4,295.663 §$ (7.951) § 14,888,222 § 143,012 % 1,447,513 3% 640,576 $ 20,631,398 § 715637
Equip/Supplies/Other g 54989 % - $ 199,107 % - s 86,643 §$ 10,675 % 340,739 § 10,675
Volpe Acq O/H (4.25% of Contracts) $ 169,438 3 (307) $ 674,410 § v % 232,289 § 47,321 § 1,076,137 % 47,053
Total Cost § 5195430 $ (8,258) § 17435800 § 143051 % 2,494,274 3§ 836414 3 25,125,504 § 971,207
Avzilable Authorized Funds $ 6,709,486
Available Funds _ $ 6,709.486

% Complete Compared to Total Avallable Funds 78.9%




1Y Database & General Support (N-3330; AS011; BSO11)
Financial Summary

At 3731705
Funds Authorized FY03 Planned EY04 Planned EY05 Planned Planned
1) Database & General Support (N- 3330; AS011; BSOIY) § 1,103,584 s 1,559,211 % 686,144 h 3 2,501,451
2) Design & Oversight (N-3345; AS009; BS009) $ 5730439 3 7,568,347 b 3,573,727 § 13,307,904
3) RVCSS/PE Swdy (N-3346; AS01Z; BSO12) 3 1,043,931 $ 1,605,680 h 3 718,508 3 2,602,485
4) Cleanup & Remediation (N-1344; AS008; BS00R) 3 4254015 3 9,955,784 3 3,646,153 § 13,250,607
5) BNSF Qversight (N1355; AS195;BSi95 )} $ 15,000 $ 21,430 $ i4,688 $ 20,000
6) Flyway Oversight (AS224; BS224) 3 112,354 3 65,841 3 92,423
Total Allocated $ 12,146,990 $ 20822805 $ 8,705,061 $ 3834990
urred
Cumulative
Description FY03 Comm Current Month FY04 Comm. Current Month FY0S Comm, Current Month Committed Costs Current Month
Volpe Engineering/Proj. Mgmt.:
Volpe Labor  § 112,193 § - 3 240,567 § - b 82,204 % 15,536 % 434964 § 15,536
Overhead $ 72,791 § . b3 148,618 8 . 3 53433 § 10,098 3 274841 $ 10,098
Volpe In-House Support $ 162,435 § - $ 296,762 % - b 3 138,786  § - h) 507983 % -
Volpe Travel § - 3 - 3 1,258 % - b - $ - h) 1,258 % -
Subtotal-Volpe Engineering $ 347,419 8 - $ 687,205 % - $ 274,423 § 25,634 % 1,309,047 $ 15,634
Contracts:
Subrotal-Contracts $ 102419 3 - 3 618,409 3% - s 272531 % 100,000 § 993,359 % 100,000
Equip/SuppliesiOther: 3 8,287 % - 5 3,024 % - h) 1,294 § 227 % 12,605 § 227
Volpe Acq O/H {4.25% of Contracts) 3 10,108 % - by 38436 3 0 % 17,536 § 4,260 § 66,080 § 4,260
TOTAL COST 3 468,233 % - b ) 1347074 % 0% 565,784 % 130121 $ 2381090 s 130,121
TOTAL AVAILABLE FUNDS s 120.361

% Complete Compared to Total Avaitable Funds 95.2%




1) Database & Generat Support (N-3330; AS011; BS011)
Financial Summary
At 3/31/05

Funds Authorized
1} Database & General Support (N- 3330; AS011; BS011)

2) Design & Qversight (N-3345; AS009; BS009)

3) RIFCSS/PE Study (N-13346; AS012; BS012)

4y Cleanup & Remediation (N-3344; AS008; BS(OS)
5) BNSF Qversight (N3355; AS195;,BSI95 )

6} Flyway Oversight (AS224; B5224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Yolpe Engineering

Contracts:
Subtotal-Contracts
Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST
TOTAL AVAILABLE FUNDS

% Complete Compared to Total Available Funds

FY0S Planned

FY03 Planned FY04 Planned Planned
s 1,103,584 $ 1,559.211 $ 686,144 b 3 2,501,451
b 5,730,459 b3 7,568,347 3 3573717 3 13,307 964
$ 1,043,931 3 1,605,680 3 718,508 $ 2,662,485
3 4,254,045 3 9,955,784 3 3,646,153 3 13,250,667
$ 15,000 $ 21,430 3 14,688 b 3 20,000
$ - b 112,354 5 65,841 $ 92,423
3 12,146,990 $ 20,822,805 $ 8.705.061 $ 31,834,990
Cumulative

FYO03 Actval Cost  Current Month FY04 Actua) Cost Current Momth FY0S Actual Cost Current Month Actual Cost Current Moath
b 112,193 3 $ 230,567 % - $ 75,548 § 12,635 % 428308 % 12,635
3 72,79 % b 3 148,618 % - 5 49,106 $ 8,213 % 270,515 % 8213
3 162,435 § h 3 296,762 % - 3 H0,506 § 18452 % 549703 3% 18,452
3 - $ b 3 1,258 § - 5 - b - 3 1,258 % -
$ 47419 % $ 687,205 § - b3 5159 35,300 % 1,249,783 § 39,300
% 100,389 % § 591,149 % 1,221 % 41,240 § 34,177 % 732,778 § 15,398
$ 8,287 3% $ 3024 § - 3 o4 3 27 3% 11,405 % 27
3 10,108 § 3 18430 % [ 17,485 § 4,251 § 66,029 3 4,251
$ 466,203 % $ 1,29814 3% 1,221 5 273,979 § 755 % 2,059,995 3% 78.976

$ 441,456

82.4%



WAF 01 - VX58 Nx330 and AS011

DOCUMENJ Commitment

PY PPA | FR | Contracter | Task Order Actusl Cost]| Balance
2003]¥X 158§ 4259|Cashins 02P80503 $2,418.50 $388.50]  $2,030.00
Cashins Tola) $2,418.50 $388.50]  $2,030.00
2001V X358] 42821CDM 27199000017 $100,000.00] $100,000.00 $0.00
27 Total $100,000.00] $100,000.00 30.00
CDM Total $100,000.00] $100,000.00 $0.00
2003 Total $102,418.50] $100,388.50 $2,030.00
2004fVX58 | 4)18{CDM 27|99D0001 7 $105,000.00] $105,000.00 $0.00
2004{VX58 | 437H{CDM 27]99D000 7 $100,000.00F £100,000.00 $0.00
2004|VX58 | 4402{CDM 27]9°D0001 7 $120,000.00] $120,000.00 30.00
2004[VX58 | 4417|CDM 27{99D0001 7 $100,000.00] $100,000.00 $0.00
2004[VX58 | 4466|CDM 27199D00017 $28,409.00{ $21,148.85 $7,260.15
27 Total $453,400.00] $446,148.85 £7.260.15
20041V X358 | 4441 {CDM 35199000017 $40,000.00]  $40,000.00 $0.00
2004|VX58 | 4564|CDM 35(99DX0017 $35,000.00] $35,000.00 $0.00
35 Totat $75,000.00] $75,000.00 $0.00
2004[VX58 | 4524|CDM 4019900017 $50,000.00]  $50,000.00 $0.00
2004|VX58 | 4563[CDM 40[99D30017 $20,000.00 I $20,000.00 $0.00
40 Toial $70,000.00]  $70,000.00 30.00
2004)VX58 | 4565|CDM 41199000017 $20,000.00 $0.00[ $20.000.00
41 Total $20,000.00 30.00]  $20,000.00
CDM Tota} $618,409.00] 3$591,148.85] $27,260.15
2004 Tota) $618,409.00 559] ,148.85)  $27,260.15
2005)VX58 |4614]CDM 35]99D0001 7 $22,531.00] $16,470.54 $6,060.46
35 Total $22,531.00] $16,470.54 $6,060.46
2005 VX-SB 4613|CDM 40199D00017 $50,000.00] $24,769.92] $25,230.08
2005)VX58 | 4653]CDM 40]99D00017 $50,000.00 $0.00{ $50.000.00
2005|VX58 | 4683|CDM 40199000017 $50,000.00 -$0,00 $50,000.00
40 Total $150,000.00] $24,769.92] $125,230.08
2005V X358 | 4655|CDM 41199D0001 7 $50,000.00 $0.00  $50,000.00
2005|VX58 | 4684{CDM 41199D00017 $50,000.00 $0.00 550,006,00
41 Total $100,000.00 $0.00] $100,000.00
CDM Total $272,531.00] 3$41,240.46] $231,290.54
2005 Tolal $272,531.00] $41,240.46] $231,290.54

PE. Master for Mar FY0S5.xls
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WAF 01 - VX58 Nx330 and AS01}

PY

PPA

PR

Contractor

Task Order|DOCUMENT]

Commitment

Actual Cost

Balance

WAF Total

$993,358.50

$732,777 81

$260,580.69

PR Master for Mar FY05.xls

Page &




2) Design & Oversight (N-3345;AS009)
Financial Summary
At 3/31/05

Funds Authorized

1} Database & General Support (N- 3330; AS011; BS031 1}
2) Design & Oversight (N-3345; AS009; BS009)

3) RIVCSS/PE Study {N-3346; A5012; BS012)

4) Cleanup & Remediation {N-3344, AS008; BS008)

3) BNSF Oversight (N3355; AS195; BS195 )}

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Descriplion
VYolpe Enginecring/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppont
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY03 Planned FY04 Planned FY05 Planned Planned
h) 1,103,584 L 3 1,559,211 5 686,144 % 2,501,451
h ) 5.730.459 b Y 7,568,347 $ 3,573,727 $ 13,307,964
$ 1,043,931 b3 1,605,680 $ 718,508 3 2,662 485
3 4,254015 3 9,955,784 b3 3,646,153 b 3 13,250,667
b 15,000 $ 21,430 $ 14,688 $ 20,000
b3 112,354 $ 65,841 $ 92,423
b 3 12,146,990 3 20,822,805 ] 8,705,061 3 31,834,990
Cumulative
EY03 Comm Cuyrent Month FY04 Comm. Current Month FY05 Comm. Current Month Committed Costs Current Month
b 94915 § - b3 313067 § - 3 186,541 % 39567 % 504,523 % 39,567
h) 61,581 3 - b3 193,406 $ - h ) 121,252 % 25718 % 376,239 % 25,718
b 29,105 % - b 115,555 § - % 73487 § . $ 218,148 % -
i 28,862 § - % 74,696 § - $ 52273 % 1,400 § 155830 % 1,404
$ 214,464 3 - $ 696,724 § - $ 433553 % 06,685 % 1.344,741 $ 66,685
by 2,744,400 $ - 3 5,726,132 § - $ 3149932 % 447,432 $ 11,620.464 % 447,432
3 7 % . b 3 4,711 % - $ 795 % - $ 5514 % -
$ 103,068 § - 3 244,730 % . by 137,029 § 19016 % 484 827 % 19,016
s 3061939 § - $ 6,672,298 § - < 3L 3 531133 $ 13,455,546 $ 533,133
$ (147,582)
191.1%




2) Design & Oversight (N-3145;A5009)
Financial Summary
At 3731705

Funds Authorized

1) Database & General Support (N- 3330; AS011; BSO1 D)
1) Design & Oversight (N-3345; A5009; B5009)

3) RVCSS/PE Swdy (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195, BS{95 )

6) Flyway Oversight {AS224; BS224)

Total Allocated

Costs Incorred

Description
Veolpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel

Subtotal-Velpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY03 Pianned FYQ4 Planned FY05 Planned Planned

3 1,103,584 $ 1,559,211 $ 686,144 3 2,501.451
$ 5,730,459 $ 7,568,347 $ 3,573,727 b ] 13,307,964
3 1,043,931 b3 1,605,680 3 718,508 $ 2,662,485
5 4,254,015 b 9,955,784 5 3,646,153 b 13,250,667
$ 15,000 $ 21,430 $ 14,688 b 20,000

$ 112,354 5 65,841 3 02,423
s 12,146,990 $ 20,822,805 3 8,705,061 b 31,834,990

Cumulative

EY03 Actual Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost Current Month
3 94915 § - $ 313,067 % - 3 172311 & 34,254 % 580,292 §$ 34,254
$ 61,581 % - L3 193406 § - $ 112,002 % 22,265 % 366,080 § 22,265
| 3 29105 % - 3 115555 % . 3 55344 § 12,338 % 200,005 % 12,338
i 28862 % - 3 74606 % - $ 2000 5 0,554 § 133,340 § 5,554
$ 214,464 § - $ 696,724 § - $ 369448 % 75410 § 1.280.636 $ 75,410
3 2,740,367 $ - 3 5,531,312 % 88,788 % 728,712 § 505965 % 9.000,390 $ 594,753
b3 7% - % 4711 % - g 7% - % 4726 § -
b 103,068 $ - $ 244,730 3 - g 136,923 § 19,049 § 484,721 § 19,049
$ 3057906 3§ - $ 6,477,477 % 88,788 % 1,235090 § 600,425 10,770.473 % 689,213

s 253749
80.9%%,




WAF 02 - VX 58 Nx)5 and AS009

rY PPA | PR Contractor Task Order [DOCUMENT] Commitment | Actual Cost Balance

2003)1VX358] 4259|Cashins 02P80503 $10,883.25 $6,850.25 $4,033.00
Cashins Total $10,881.25 $6,850.25 $4,033.00

20031VX3I58| 4230{CDM 24]99D00017 $125,000.00]  $125,000.00 $0.00
2003fVX358] 4244]CDM 24{99D00017 $450,000.00]  $450,000.00 30.00
2003|VX358) 4250|CDM 24]99D0G017 $80,000.00 $80,600.00 30.00
2003|VX158] 4262|CDM 24199D0001L7 $22,267.00 $22,267.00 $0.00
2003)VX358) 4273{CDM 24199D000I 7 $300,000.00{  $300,000.00 $0.00
2003|VX358] 4278|CDM 24199D003 7 $906,250.00]  $906,250.00 $0.00
24 Total $1,883,517.00] $1,883,517.00 $0.00

2003)VX358] 4232|CDM 25]99D00017 $200,000.00)  $200,000.00 $0.00
2003)VX358] 4269|CDM 25199000017 $225,000.00]  $225,000.00 $0.060
2003| VX358 4279{CDM 25]99D0001L7 $350,000.00]  $350,000.00 $0.00
25 Total $775,000.00]  $775,000.00 $0.00

20031VX358] 4237|CDM 29199D0001 7 $75,600.00 $75,000.00 $0.00
29 Total $75,000.00 $75,000.00 $0.00

CDM Total $2,733,517.00) $2,733,517.00 $0.00

2003 Toial $2,744,400.25) $2,7490,367.25 $4,033.00
2004|VX58 | 4339J)CDM 24|99DX017 $350,000.00]  $350,000.00 $0.00|
2004) VX358 | 4357{CDM 24]199D0001 7 $162,893.00] $162,893.00 30.00
2004]VX58 |4380|CDM 24{99D00017 $336,934.000  $299,347.14 $37,586.86
24 Toual $£849,827.00] $812,240.14 $37,586.86

2004|VX58 | 4331|CDM 25]99D00017 $360,000.00]  $360,000.00 $0.00
2004| VXS8R 4355|CDM 25199D00017 $223,36é.00 $223,862.00 $0.00
2004| VX538 | 4381{CDM 2519900001 7 $49,943.00 $30,209.37 $19,733.63
25 Total $633,805.00] $614,071.37 $19,733.62

2004|¥X58 | 4361|CDM 29199D00017 $60,000.00 $60,000.00 30.60
2004)VX58 | 4462|CDM 29({99D00017 $37,500.00 $0.00 $37,500.00
2004]VX58 | 4540|CDM 29{9°D00017 $100,000.00, $0.00]  3100,000.00,
29 Total $197,500.00 $60,000.00{ $137,500.00

2004{vX58 |4183|CDM 3199000017 $250,000.00]  $250,000.00 £0.00
2004)VX58 | 4416]CDM 3199000017 $280,000.00]  $280,000.00 $0.00
2004] VX358 | 4464|CDM 31]99D00017 $310,000.00]  $310,000.00 $0.00
2004]VX58 | 4476{CDM JH99DO00L7 $75,000.00 $75,000.00 $0.00

PR Master for Mar FY05.xls
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WAF 02 - VX 58 Nx345 and AS009

PY PPA | PR Contractor Task Orderl DOCUMENT] Coemmitment Actual Cost Balance
2004| VX538 | 4513|CDM 31]99D00017 $155,000.00]  $155,000.00, $0.00
2004|VX58 | 4539/CDM 31{99D00017 $435,000.00)  $435,000.00 $0.00

31 Total $1,505,000.60] 3$1,505,000.00 $0.00

2004{VX58 | 4385|CDM 32199000017 $540,000.000  $540,000.00 30.00
2004[vX58 | 4415|CDM 32]99D00017 $500,000.00)  $500,000.00 $0.00
J004|VX58 | 4463[CDM 32|99D000T7 $500,000.00]  $500,000.00 $0.00
2004)¥X58 | 4514]CDM 32]99D00017 $750,000.60]  $750,000.00 $0.00

2004| VX583 | 4542|CDM 3219900017 $250,000.00] $250,000.00 $0.00

32 Total $2,540,000.00] $2,540,000.00 $0.00

CDM Total $5,726,132.00] $5,531,311.51] $194,820.49

2004) VX 58 | 4235[New A/E contract min $0.00 $0.00 $0.00

New A/F contract min Total ' $0.00 $0.00 $0.00

2004 Total $5,726,132.00] $5,531,311.51] $194,820.49
2005)VX58 | 4593|CDM 31199D0GO17 $225,000.00]  $225,000.00 $0.00

2005 VX358 | 46371CDM 3195000017 $350,000.001 $271,529.9% $78.470.0t
2005)VX58 |4652{CDM 31{99D0001 7 $150,000.00 $0.00 §150,000.00
20051vX58 | 4654|CDM 31{99D0O00L7 $350,000.00 $0.00)  $350,000.00
2005|VX58 | 4675|CDM 31199000017 $131.446.00 $0.00]  $131.446.00
2005]VX58 (4678|CDM 31199000017 $315,986.00 30.00] $315,986.00

31 Total $1,522,432.00]  $496,529.99] $1,025,902.0]

2005)VX58 | 4592|CDM 32[99D000L7 $475,000.001 $232,181.73] $242,818.27
2005|VXS58 | 4636]CDM 32]99D00N 7 $350,000.00) $0.00 $150,000.00
2005|vX38 |4651{CDM 32199D00017 $800,000.00 30.00]  $800,000.00

32 Total| $1,625,000.00}  $232,181.73| $1,392,818.27

CDM Total $3,147,432.00] §$728,711.72] $2,418,720.28

2005 VX358 | 4235 new AJE $2,500.00 $0.00 $2,500.00

new A/E Total $2,500.00 $0.00 $2,500.00

2005 Total $3,149.932.00)  $728,711.72] $2,421,220.28
WAF Total $11,620,4064.25 | $9,000,390.48 | $2,620,073.77

PR Master for Mar FY 05 xls
Page 9



3) RVCSS/PE Study (N-3346; AS012)
Financial Summary
At 3/31/05

Funds Authorized

I} Database & General Support (N- 3330; AS011; B5011)
2) Design & Oversight (N-3345; AS009; BS009)

3) RICSS/PE Study {(N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Qversight (N3335; AS195; BS195 )

6) Flyway Oversight (AS224; B5224})

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppon
Volpe Travel

Subtotal-Volpe Engincering

Contracis:
Subtotal-Contracts

Equip/Supplies/Other:
Yolpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Avajlable Funds

EY(3 Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 3 1,559.211 $ 680,144 $ 2,501,451
$ 5,730,459 ;3 7,568,347 3 1,573,727 $ 13,307,964
$ 1,043,93k $ 1,605,680 s 718,508 s 1,662,485
$ 4,254,015 b 3 9,955,784 b 3 3,640,153 b 13,250,667
$ 15,000 b3 21,430 h 3 14,688 . $ 20,000
3 112,354 $ 65,841 $ 02,423
$ 12,146,990 S 20,822,805 $ 8,705,061 s 31,834,990
Cumulative
FY0) Comm  Current Month FY04 Comm. Current Month EY05 Comn, urrent Month  Committ oSt Current Moath
$ 16,864 $% $ 3323t % ) 12,045 § 2049 % 62,740 § 2,049
3 10,941 § 3 20,529 3% $ 8219 % 1,332 & 19690 § 1,332
5 . L3 b 3 - $ b - 5 - 5 - h) -
b - 5 h ) - 3 $ 1.60% § - $ 1,609 § -
$ 27805 % b 53,760 % $ 22474 3 3380 § 104,039 $ 3380
3 350,000 $ $ 1,439.171 % $ 200,000 % - : 3 1,989,171 $ -
5 10 3% 3 5% $ - b - b 3 15 3 -
h) 12981 § 3 60,244 §$ [(UR] 8,500 % - 3 81,725 % (0)
b3 390,796 § $ 1,553,180 § (] 230974 % 30 § 2,174,950 % 3,380
$ 487,535
81.7%




3) RIVCSS/PE Study (N-3346; ASG12)
Financizl Summary
At 331/05

Funds Authorized

1} Database & General Support (N- 3330; ASOL1; BSO11)
2) Design & Oversight (N-3345; AS009; BS009)

3) RIFCSS/PE Study (N-3346; AS012; BS012)

43 Cleanup & Remediation (N-3144; AS008; BS008}

3) BNSF Oversight {N3355; AS195;, BSI195 )

0) Flyway Oversight (AS224; BS224)

Total Allecated

Costs Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Support
Volpe Travel
Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

72.3%

EY03 Planned 04 PI. FY ned Planned
3 1,103,584 3 1,559,211 $ 680,144 $ 2,501 451
3 5,730,459 3 7.568,347 b3 3573727 b3 13,307,964
b ) 1,043,931 3 1,605,680 $ 718,508 b 3 2,662,485
h) 4,254015 3 9,955,784 § 3,640,153 3 13,250,667
by 15,000 $ 21,430 3 14,688 % 20,000
b 3 112,354 $ 65,841 3 92,423
$ 12,146,990 s 20,822,805 5 8,705,061 $ 31,834,990
Cumulative
EY03 Actoal Cost  Current Month FY04 Actual Cost Current Month FY0S Actual Cost  Current Month Actual Cost Current Month
b 16,364 3 3 33231 § - b3 11,806 3 1,824 % 61,96F $ 1,824
h) 0941 % b 20,529 % - k) 1713 % 1,185 § 19,184 § 1,185
b3 - 3 3 - $ - 5 - $ - b - $ -
$ - b 3 - 5 - $ 1,609 $ - b 3 1,600 % -
$ 27805 § 3 23,760 § - $ 21.188 % 3009 3 102,754 § 3.009
$ 350,000 3 3 1,367,861 S 51,421 % 23,516 3% 23516 1,741,377 3 74,938
h) 10 % 3 5 % - b - S - 5 15 3 -
$ 12981 % $ 60.244 § {0) % 8,500 § - 3 81,725 % {0)
3 390,796 5 3 1,481,870 § 51,421 § £3.205 § 16525 % 1925871 S 77,947
s 736,614




WAF 03 - VX58 Nx346 and ASCG12

PY PPA | PR | Contractor| Task Order[DOCUMENT]| Commitment | Actoal Cost Balance
2003)VX358] 4264|CDM 20199D00017 $150,000.00  $150,000.00 $0.00
20 Total $150,000.00]  $150,000.00 3000
2003 VXJ-SS 4237|CDM 29{99D00017 $200,000.00]  $200,0600.00 $0.00
29 Total 5200,000.00]  $200,000.00 $0.00
CDM Totsl $350,000.00]  $350,000.00 -$0.00
2003 Total $350,000.00]  $350,000.00 $0.00
2004]VX58 | 4554]CDM 20¢{99D00017 $150,566.00]  $150,566.00 $0.00
2004 VXSE | 4410|CDM 2HS9DOD0LT $60,000.00 $60,000.00 $0.00
2004VX58 | 443L1CDM 20{99D00017 $120,000.00  $120,000.00 $0.00
2004[VX58 |4475|CDM 20{99D0001 7 $120,000.00]  $120,000.00 30.00
2004| VX358 | 4541|CDM 20[99D0001 7 $48,605.00 $5,208.42] $43,306.58
20 Total 3499,171.00]  $455.864.42] 343,306.58
2004)VX58 | 4337|CDM 21{99D00017 $200,000.00] $200,000.00 $0.00
2004{ VX358 | 4396|CDM 21]99000017 $50,0600.00 $50,000.00 $0.00
2004]VX58 ] 4418|CDM 21{99D00017 $200,000.00)  $200,000.00 30.00
2004[VX58 | 4474|CDM 21{99D00017 £200,000.00] $£200,000.00 $0.00
20041V X58 | 4544|]CDM 21{95DO0N T $67,500.00 $67,500.00 $0.00
21 Total| $717,500.00] $717,500.00 $0.00
2004FVX58 | 4389|CDM 29]99D00017 £200,000.00]  $194,496.10]  $5,503.90
2004|VX58 | 4462|CDM 29{95D00017 $22,500.00 $0.00] _$22,500.00
29 Toral $222,500.00] $194,496.10] $28,003.90
CDM Total £1,439,171.00] $1,367,860.52] $71,310.48
'[2004 Total $1,439,171.00] $1,367,860.52] $71,31048
2005|VX58 | 4630{CDM 21]99D00017 $200,000.00 $23,516.28] $176,483.72
21 Total $200,000.00 $23,516.28] $176,483.72
CDM Total $200,000.00 $23,516.28] $176,483.72
2005 Total $200,000.00 $23,516.28] $176,483.72
WAF Total $1,589,171.00 { 1,741 ,576,80 $247,794.20

PR Master for Mar FYQ5.xls
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4) Cleanup & Remediation (N-3344; AS008)
Financial Summary
At 3/31/05

Funds Authorized

1) Database & General Support (N- 3330; AS01 1; BSOL1)
2) Design & Oversight (N-33435; AS009; BS009)

3) RICSS/PE Study (N-3346; AS012, BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195, BS195 )

6) Ftyway Oversight (AS224; B5224)

Total AHecated

Costs Incurred

eseription
VYolpe Engineering/Proj. Mgmt.;
Volpe Labor
Overhead
Volpe [n-House Support
Volpe Travel

Subtotal-Yolpe Engineering
1
Contracts:
Subtotal-Contracts

Equip/Supplies/Ocher:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned FY04 Planned FY0S Planned Planned
b 1,103,584 3 1,559,211 3 686,144 L 3 2,501,451
3 5,730,459 3 7,568,347 $ 3,573,727 $ 13,307,964
b 3 1,043,931 3 1,605,680 $ 718,508 $ 2,662,485
$ 4,254,015 $ 9,955,784 $ 3,646,153 5 13,250,667
$ 15,000 3 21,430 5 14,6588 b 20,000
3 112,354 3 65,841 L 3 02,423
$ 12,146,990 3 20,822,805 $ 8,705,061 3 31.834,99%0
Cumulative
FY03 Coiom  Current Month Y onym. Current Month FY05 Comm. Current Month Committed Costs Current Month
$ 47,208 § 3 141,695 % - $ 79,121 % 13,403 % 208,024 % 13,403
$ 30,628 % $ 87455 § - 5 5t429 % 8,712 % 169512 % 8.712
b 1815 % $ 25 3 - $ - % . h 3 7840 % -
3 - 3 $ 7,197 % - b 787 % - h 3 7,984 % -
s 85,65t 3 $ 236,373 % - $ 131,336 $ 23015 § 453,360 $ 2,115
b 3 1,101.904- 3 $ 1.572,185 $ - s 3021849 $ 499749 § 11,695,933 % 499,749
b3 46,684 $ b 191,366 3 B 3 93,002 3 10,648 % 331,142 % 10,648
b3 43,103 3 $ 327,247 % - 3 132,385 § 21,692 ¢ 502,735 % 21,692
8 1,277,343 § s 8,327,171 § - $ 3,378,657 § 554,204 3 12,983,171 § 554,204
$ 267,496
98.0%




4) Cleanup & Remediation (N-3344; AS008)
Financial Summary
At 31705

Funds Authorized
1} Database & General Support {N- 3330; AS0L1; BSOI1)

2) Design & Oversight (N-3345; AS009; BS009)

3) RIFCSS/PE Swdy (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)
5) BNSF Oversight (N3335; AS195; B5195 )

6) Flyway Oversighi (AS5224; B5224)

Total Allocated

Casts Incurred
Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe [n-House Support
Volpe Travel
Subtotal-Yolpe Engineering

Contracts:
Subtotal-Coniracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contragts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

FY03 Planned EY04 Planned EXY05 Planned Planned
b3 1,103,584 b1 1,589,211 $ 636,144 3 2.501,451
b 5,730,459 $ 7.508,347 3 3,573,727 $ 13,307,964
5 1,043,931 3 1,605,680 b 718,508 3 2,602,485
5 4,254,015 b 9,955,784 3 1,646,153 $ 13,250,667
3 15,000 b Y 21,430 g 14,688 $ 20,000
3 112,354 hY 65,841 s 92,423
3 12,146,990 $ 20,822,805 $ 8,705,061 3 31,834,9%0
Cumulative
FY03 Actual Cost Current Month  FY04 Actual Cost Current Month EY0S Actual Cost Current Month Actual Cost Current Month
b 47,208 % - b 3 141,695 % $ 73483 3 12,195 3§ 262,386 % 12,195
b3 10628 % - b 3 87455 % 5 47,764 § 7,927 § 165,847 $ 7,927
$ 185 § - h) 25 % $ - 5 - 3 7840 §$ -
3 - b - $ 7197 § 3 787 % - 3 7984 §% -
$ 85651 § - M 236,373 § 3 122,033 % 20,122 % 444,057 $ 20,122
s 1,099,773 § - M 7376002 % 3 654045 % 76918 % 9129810 $ 76,918
] 46,084 % - 5 191,366 % 3 86,542 % 10,648 $ 324592 % 10,648
I 43,101} 3 - 3 127,247 % 3 69,381 § 24021 § 439,731 § 24,021
3 1,275,212 § - $ 8,130,988 3% $ 93201 § 131,709 % 10.338.201 § 131,709
3 2,912,466
78.0%




WAF 04 - VX58 Nx344 and AS008

PY PPA | FR Contractor Task Order DbCUMENT Commilment | Actual Cost Balance
20031V X358] 4281 }Alphapeis 03P80378 $2,253.00 $2,253.00 30.00
Alphapets Totat 3$2,253.00 $2.253.00 $0.00
2003]vX358] 4251 |Noble resid AII[03D30015 $35,000.00 $335,000.00 50.00
2003]¥X358] 4254 |Nable resid fi91]103D30015 $52,500.00 $52,500.00 ;0,00
resid fill Total $87,500.00 $87,500.00 50.00
Noble Total $87,500.00 $87,500.00 $0.00
2003]VX358{ 4313 JParker Relocation 03P80393 $11,550.00 $11,550.00 $0.00
Parker Relocation Total $11,55.00 $11,550.00 $0.00
2003V X358] 4257|SaLUT 13 H}02D30013 $26.880.53 $26,880.53 10.00
2003)VX358] 4261|SalliT 13 1102030013 $69,680.79 $69,680.79 $0.00
20031VX358| 4271 ]8alUT 13 1[02D30013 5$88,344.72 $88,344.72 $0.00
1 Tota) 3184,906.04] $184,906.04 30.00
SaLUT i3 Total $184,906.04{ . $184,906.04 $0.00
2003|VX358| 4249]SalUT 14 1|03D30014 36.060.49 $6,060.49 30.00
1 Total $6,060 49 $6,060.49 $0.00
2003{VX358| 4253|5aLUT 14 2{03D30014 $284,737.74] $284,737.74 $0.00
2003{VX338] 4283[SalUT 14 2{03D30014 $23,670.31 $23.670.31 30.00
2003{VX358| 4295]|SaLUT 14 2{03D30014 318,891.72 $18,391.72 30.00
2003]VX358] 4311]5aLUT 14 2{03D30014 $7.966.38 $5,835.08 $2,131.30
1 Total $335,266.15]  $333,134.85 52.131.30
2003]vX358] 42651SaLUT t4 3{03D30014 $4.413.64 $4.413.64 $0.00
3 Total $4,413.64 $4,413.64 $0.00
2003}V X358| 4280{Sal.UT 14 4j03030014 $300,000.00)  $300.000.00 30.00
2003]VX358] 4314)SalLUT 14 4]03D30014 $150,000.00]  $150,000.00 30.00
4 Toral $450,000.00]  $450,000.00 $0.00
{SaLUT H4 Totat $705,740.28) $791,608.98 5$2,131.30
2003 vX358] 4275|Sandman 03P8017Y $9.955.00 $9.955.00 50.00
Sandman Total 39,955.00 $9,%35.00 30.00
2003]VXIS8]  4274|Venture 03PR01T8 $10,000.00 $10,000.00 50.00
Venture Total $10.000.00 $10,000.00 30.00
2003 Total 51,100,904.32] 51,099,773.02 52,131.30
2004]VXSR | 4370|AGL Services 04PB01R0 $13,310.00 313,310.00 30.00
AGL Services Total $13.210.00 $13.310.00 $0.00
004]VX5E | 4329)Antler Tree screening plant|04P30057 35,070.00 $3.070.00 30.00
screening plant Total $5,070.00 $5,070.00 $0.00
Antler Tree Total $5.070.00]  $5,070.00 $0.00

PR Master for Mur FY05.xls
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WAF 04 - ¥X58 Nx344 and ASODS

PY PPA | PR Contractor Task Order DOCUMENT Commilment | Actual Cost Balance
2004|VX58 | 4508(ER 1/04D30030 51,790.00 $1,790.00 $0.00
2004 )VX58 | 452B|ER 1j04DA0030 $1.352.24 §1,352.24 $0.00

1 Total $3.142.24 33,142.24 $0.00
20041V XS8 | 4520|ER 2{04D30030 $123.463.00)  $123,463.00 $0.00
2004|VX58 | 4572|ER 2{04D30030 $59,720.04 359,720.04 $0.00

2 Total $133,183.04]  $183,183.04 $0.00
2004|VX58 | 4536/ER 4104030030 $100,000.00]  $100,000.00 $0.00
2004{VX58 |4536A {ER 4{04D30030 $607,240.00)  3607,240.00 $0.00
2004|VX58 (4536B [ER 404030030 $44,314.56 $44,314.56 30.00
2004]VX58 | 4581]ER 4[{04D30030 £94,740.40 $94,740.40 $0.00

4 Total $846,294.96]  ¥846.294.96 $0.00
2004 VX358 | 4082|ER 04D30030 30.00 $.00 50.00

ER Total $1,012,620.24] $1,032,620.24 $0.00
2004 [VX58 | 450%|Libby Resloration 1]04D30031 $1.790.00 31,790.00 30.00
2004]¥X58 | 4527|Libby Restoration 1{04D3003 1 $1,075.00 $1,075.00 $0.00

1 Total 32.865.00 $2,865.00 $0.00
2004V X 58 4519|Libby Restoration 2|04D3003 1 $126,406.00]  $126,406.00 30.00
2004[VX58 | 4573|Libby Resloration 2|04D3003) $63,798.35 $63,798.35 30.00

2 Tolal 3190,204.35]  3190.,204.35 30.00
2004]VX58 | 4334[Libby Resioration 3|04D30031 $132,140.00  $382,140.00 $0.00
20041V X358 145344 [Libby Restoration 3]04D30031 $233,743.06)  3213,743.06 $0.00

3 Total $615,883.06]  $615,883.06 $0.00
2004fvX58 | 4032|Libby Resioration 04030031 $0.00 50,00 30.00

Libby Restoration Total §808,952.41 $808,952.41 $0.00
2004]VX58 | 4507IMCS 104030029 $1,860.00 $1,560.00 $0.00
2004|VX58 | 4526]MCS 1]04D3H29 $986.09 3986.09 $0.00,

| Total $2,846.09 $2,346.09 30.00
2004|VX58 | 4521]MCS 2104D3H2S SL2L072.00]  §12),073.00 30.00
2004[VX58 | 4571|MCS 2]04D30029 568.099.47 $68,099.47 $0.00

1 Totai $189.17247] $189,172.47 30.00
20041V X58 | 4032]MCS 04D30029 30.00 $0.00 $0.00

MCS Total $192,018.56] $192,018.56 $0.00

2004 VX58 | 4329|Nature's Enbancements screening plamjce $2,275.00 $2,275.06 30.00
screening plant Total $2,275.00 $2,275.00 30.00

Mature's Enhancements Total $£1,275.00 §2.27500 $0.00

2004 VX359 | 4535 |New contrcior Jinitiation $524,359 $0.00 30.00 50.00

PR Master for Mar FY035.xls

Page 16




WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT Commitment | Actual Cost Balance
New contracior Total $0.00 50.00 $06.00
2004]VX58 | 4537{Noble resid fill]03D30015 $19,375.00 $39,375.00 30.00
2004{ VX358 | 4338]|Noble Resid lj03D30015 $19.375.00 $39,375.00 $0.00
resid fill Total $78,750.00 $78,750.00 $0.00
Noble Total $78,750.00 $78,750.00 30.00
20044VES8 | 4397[Noble Sales Co Filters[04F50045 $3.977.60 $3,977.60 50.00
Filters Tolal $3.977.60 $3.977.60 50.00
Noble Sales Co Total $1,977.60 $3.977.60 $0.00
2004]VX58 | 4448|NW Tree and Reclm'natlion 1[2403D3022 $3,599.61 $3.599.61 $0.00
1 Total $3,599.61 $3,599.61 50.00
2004{¥X58 | 4467]NW Tree and Reclamation 21240303022 $10,739.04 $10,739.04 $0.00
2 Total $10,739.04 $10,739.04 $0.00
2004 VX58 | 4481|NW Tree and Reclamation 3103030022 $24.051.61 321,285.61 $2,766.00
3 Total $24.051.61 $21,285.64 §2,766.00
2004|VXS8 | 4490 |NW Tree and Reclamation 4]03D30022 $4.609.88 $4,477.88 $132.00
- 4 Total $4,609.88 $4,477.88 $132.00
2004|VX58 | 4543[NW Tree and Reclamation 5103030022 $10,875.51 $10.375.51 $0.00
5 Total $10,875.51 $10,875.51 $0.00
20044VX58 | 4578{NW Tree and Reclamation 6103030022 3351067 $3.510.67 $0.00
6 Total $3.510.67 $3,510.67 30.00
2004]VX38 | 4423|NW Tree and Reclamation 04P80195 $74,600.00 $70.600.00 $3,400.00
NW Tree and Reclamation Total $131,336.32 $125.088.32 $6,298.00
2004 VXS58 | 4422{Parker Relocation 03P80393 $11.550.00 $11,550.00 $0.00
Parker Relocation Total $11.550.00 £11,550.00 50.00
2004]VX58 | 4301|SalUT 13 L[2D30013 $12,958.94 $12,958.94 $0.00
) Total $12,958.94 $12,958.94 30.00
2004]VX58 | 449%SalUT 13 212D3M013 $55,7117.62 $55,217.62 30.00
20041 VXSE |4444A |SaLUT 13 2[02D30013 $167.481.00]  $167.481.00 30.00
2 Total $223,198.62]  $223.198.62 50.00
2004|VXS58 | 4569{SalUT I3 02D30013 $76.570.52 $76,570.51 30.01
SaLUT 13 Total $312,728.08) $312,728.07 30.01
2004|VX58 | 4319|SalUT 14 4103D30014 317,132.96 317,132.96 30.00
2004|VX58 | 43271SaLUT 14 4103D300 4 $191.913.85]  $191,913.85 $0.00
2004|VX58 | 4334|SalUT 14 4103030014 $26,802.54 $19.269.87 $7.332.67
4 Total $235,8490.35] $228,316.68 $7.532.67
2004|VX58 | 4209|SaLUT 14 S[AD30¢ 4 $182.318.95] 518231895 30.00

PR. Master for Mar FY 05 xls
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WAF 04 - YX58 Nx)44 and AS008

Pape 18

PY PPA | PR Contracior Task Order DOCUMENT | Commitment | Actual Cost Balance
2004 |VX58 | 4446]5alUT L4 SH0AD3004 3$75.000.00 $75,000.00 30.00,
2004|VX58 | 4488)SalUT 14 5103D30014 $38,921.56] $38,921.56 $0.00
2004|VX58 | 4567|SalUT 14 $]03D30014 $174,011.00]  $147,424.63 $26,686.37
2004{VX58 | 45764SaLUT 14 5 30.00 30.00 $0.00

5 Total $470,351.51 $443.665. h-t 326,686.17

2004]VX58 | 4316)SalUT 14 603030014 $4.413.64 $4,413.64 $40.00
6 Total $4.413.64 $4,413.64 30.00

2004]VX58 | 4340[SalUT t4 7103D30014 $485,871.80]  $480,463.3% $5.408.41
WO04[VX5E | 4359)SalLUT 14 7|03D30014 $30,195.27 $30,195.27 30.00,
7 Total $516,067.07]  5510,658.66, §5,408.41

2004 VXSE | 4343]SalUT 14 8]02D30014 $6.638.64 $6,638.64 30.00
§ Total $6.688.64 36,638.64 $0.00

2004 VX538 | 4369|SalUT t4 S103D30014 $333,486.8) $333,486.81 $0.00
2004 VX58 41881SaLUT 14 ole3D30014 $443,568.00|  3443,368.00 $40.00
2 Total $777,054.81 $777,054.81 $0.00

2004 VX58 | 4400[SalT 14 10103D300 1 4 $5,472.94 35,473.94 30.00
10 Total $5.473.94 $5,473.94 30.00

2004]VX58 | 4419|SaLUT 14 £1]03D20014 $370,590.26]  $37,590.26 $0.00
2004]VX58 | 4413|SabUT 14 11}03D30014 §8,397.70 $8,397.70 30.00
11 Total $378,987.96] $373,987.96 30.00

2004]VX58 | 4408)SalUT 14 12]03D30014 1131,887.97 $131,387.97 $0.00
2004|VX58 | 4482)SalUT 14 12{03D30014 $20,256.60 $80,256.60 30.00
2004 [VXSE | 4489|SalUT 14 12{03D30014 $93,881.19 $93,881.19]. 30.00
2004|VX58 | 4580)SaLUT 14 12{03D30014 $149.954.00(  $104912.64 $45,041.36/
12 Tolal 3455,979.76]  $410,938.40 $45,041.36

2004]VXSS | 4431)SalUT 14 13103D30014 $6.338.7¢ $6,358.74 30.00!
13 Total $6.358.74 $6.158.74 $0.00

2004 [VXSE | 4460)|SaluT 14 14103D30014 $362,869.61 $362,869.61 30.00
2004]¥VX38 44604 [SalUT 14 14[emor cancelled $0.00 30.00 $0.00
14 Total $362,86%.61 $362.869.61 50.00

2004{VXSE | 4437)SaLUT 14 15]03D30014 $107.776.88( 510777588 $0.040
15 Total 510777688  $107.776.88 50.00

2004 | VX58 4440|5alUT 14 16{03D30014 $25,000.00 $22.459.79 32,540.21
2004]VX58 | 4471|SalUT 14 16]03D30014 $4.632.66 30.00 $4.632.66
16 Totalh $29.632.66 $22,459.79 $7.072.87

04 VRSE | 44791SalT 14 1T|03D300!4 $384,100.78]  $384,109.73 $0.00

PR Master for Mar FY05 xis



WAF 04 - VX58 Nx344 and ASODS

PY PPA | PR Conlractor Task Order DOCUMENT Commitment | Actual Cost Balance
2004]VXS8 | 4523{SaLUT 14 17]03D30014 35.332.00 $5,332.00 $0.00
2004|VX38 | 4553]SalUT 14 17{03D30014 $1.412.3] 3141231 $0.00
2004]VXSE | 4556]SaLUT t4 17]103DM0014 $41,837.23 $41,837.23 $0.00

17 Total $432,69).32)  5431,691.32 $0.00

2004]VX58 | 4480]SaLUT (4 181030300 14 $6,258.74 $6,358.74 30.00
18 Total $6.358.74 36,358.74 $0.00

2004V X538 4495]SalUT 14 19]03D30014 $443.49927]) 544349926 $0.01
2004]VX58 | 4529SalUT 14 t9]03D30014 $106,787.29]  $106,787.29 30.00
2004|VX58 | 45471SaLUT 14 19103030414 $24,000,00 $20,000.00 $06.00
2004{VX58 [4547A [SaLUT 4 19]163D30014 $2.,000.00 $2,000.00 $0.00
2004]VX58 | 4557|SalUT 14 19]03 D300 14 $19,175.00 $19,175.00 $0.00
2004|vX58 [4557A |SaLUT 14 19[03D30014 $1.917.50 $1,917.50 50.00
19 Tolal $593,379.06)  $593.379.05 0.1

2004]VX58 | A54B[SalUT 14 Wage determination|03D30014 $16,236.60 $16,236.60 $0.00
Wage delermination Total $36,236.60 $36,236.60 $0.00

5al.UT 14 Toral §4,426,170.291 $4.334.328.60 $91,541.6%

2004)VX58 | 432t]Sandman 03P80L79 $3,810.00 $3.810.00 30.00
2004]VX58 | 4333[Sandman D4PE0077 $25,000.00 318.400.00 36,600.00
Sandman Total $28.810.00 $22.210.00 $6,600.00

2004 VX538 4324|Secunitay 03!’50036 §20,580.00 $20,580.00 50.00
2004[VX58 | 4328|Sccuritas O3IF50036 34997510 $49,975.10 $0.00
2004{VX58 4382|Securitas 03F50036 $56.512.00 $56,512.00 $0.00
2004[VX58 | 4453 Sccuritas 03F50036 $33,483.36 $30.213.16 $3,270.20
2004{VX58 4530] Securitas 03F30036 $30,022.00 53002200 $0.00
WHAVXESE | 4546]|Secunilaz 03F50036 $60,027.00 $60.027.00 30.00
|securitas Tetat $250,599.460  $147.329.26 $3.270.20

20041VX58 | 4345]|Sprung | t Structures Tent{D4PEOO6S 351,104.00 351,104.00 $0.00
Tent Total $51,104.00 $51.104.00 30.00

Sprung Enstant Structures Total $51.104.00 $51,104.00 $0.00

2004/VX358 | 4329|Trees R Us sereening plant|04P80058 $7,083.00 $7.088.00 50.00
screening plant Total $7.088.00 $7.088.00 10.00

Trees R Us Total 37,088.00 37,088.00 $0.00

2004]¥X58 | 4386}Universal Athletic LHS hurdles|04P301 34 $4,775.00 $4,774.00 $1.00
LHS hurdles Total $4,775.00 $4.774.00 $1.00

Universal Athletlc Total $4,775.00 $4.774.00 $1.00

20041VX58 | 4320]Venwre 03PRO17R $6,000.00 $5.953.00 $47.00

PR Master for Mar FY03.xls
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WAF 04 - VX58 Nx344 and AS0O08

PY PPA | PR Coniraclor Task Order DOCUMENT | Commitment | Actuzl Cost Balance
2004 VX358 | 4332 Venture 04P80078 $25.000.00 $25.000.00 $0.00
20041VX5R | 4498 Venture 04PROOTS $1,100.00 41,100.00 $0.00
2004|VX58 | 4498 |Venture 04PBOOTE $28.900.00 $28,900.00 $0.00

Venture Totzal $61,000.00 $60.953.00 $47.00
2004[VX58 | 4322 Ward Topseil j04D30004 $150,000.00 $61,875.00 $88,125.00
Topsoil Total| $150,000.00 $61,875.00 588,125.00
Ward Total $150.000.00 $61,875.00 $88.125.00
2004 Total $7.572,184.96] $7.376,002.06] $196,182.90
2005]¥vX58 | 4619|D L King Decon trailer|05PB00ES $28.970.00 30.00 $28,970.00
Decon trailer Total] $28.970.00 30.00 $28,970.00
D L King Total $28,970.00 $0.00 $28.970.00
2005|VX58 | 4645|ER 10]04D30030 $298,099.16 50.00( $298,09%.16
10 Total $208,099.16 30.00]  $298.09%.16
2005)VX58 416;6'.-' ER 12]04D30030 $480.214.00 $0.00]  $480.214.00
12 Total $480,214.00 $0.00]  $480.214.00
2005|VX58 | 4599]|ER 04D3003) 32500000 $2,683.32 $22,316.68
ER Total $R03.313.16 $2,683.32]  3800,629.34
2005]vX58 | '4610]Libby Restoration ] $5.910.25 $0.00 §5,410.25
3 Total $5.110.25 $0.00 $5.110.25
2005]VX58 | 4611 [Libby Restoration 7]04D30021 $165,155. 14 $156,076.31 $9.078.83
7 Total $165.155.14]  $156,076.31 $9.078.83
2005|VX58 | 4600]Libby Restoralion 04D30031 $25,000.00 $22.035.67 $2,964.33
Libby Restoration Total $695,265.30)  $178,111.98 $17,£53.41
2005[vX58 | 4692|Lincoln County Land{ill $48,000.00 30.00 $48,00€.00
Lincoln County Landfill Total $48,004.00 34.;'.00 $48.000.00
2005]vX58 | 4672|May-June homes 3 $570,508.00 30.00]  $570.508.00
13 Tota) $570,508.00 30.00]  $570,503.00
May-Jung homes Total 3570,508.00 50.00] $570,508.00
2005 VX358 | 4584|MCS 604030029 $252,360.56| $252,360.56 $0.00
6 Toral §252.360.56]  $252,360.56 $0.00
2005]VXS8 | 4633|MCS §|04D30029 $274,775.41 §74,992.84] $199.782.57
8 Total $274.775.41 $74.992.84] §199,782.57
2005|¥X58 | 4635IMCS 4030029 $118.292.04 30.00]  $118.292.04
2005FVXS8 | 4677|MCS 9 $3.915.00 $0.00 $3.915.00
2005]vX58 | 4690|MCS g $816.00 30.00 $216.00
9 Total $123,023.04 $0.00] $t23.023.04

PR. Master for Mar FY05.xls
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WAF 04 - VX58 Nx144 and AS008

PY PPA 1 PR Contracior Task Order DOCUMENT Commiiment | Actual Cost Balance
2005]¥X58 | 4601|MCS 04030029 $25.000.00 $17.199.00 57.801.00
2005|vX58 | 4685IMCS $25,000.00 30.00 $25.000.00

MCS Tolal $700.159.01 $344,552.40]  $355,606.6]
2005[vX58 | 4676{Mild Fence Company Fencej $16,015.00 $0.00 $16,015.00
Fence Total $16,015.00 $0.00 $16,015.00
Mild Fence Company Total - 516,015.00 $0.00 $16,015.00
2005]VX58 | 4582|New landscaping initiation $53,175 $2,500.00 $0.00 $2,500.00
initiation $53,175 Telal $2,500.00 $0.00 $2.500.00
New [andscaping Total §2,500.00 30.00 $2,500.00
2005 VX58 | 4587[Noble NNje3b3is $26,250.00 519,617.50 $6,632.50
fill Total{ $26,250.00 $19.617.50 $6,632.50
2005]VX58 | 4691|Noble 24030300 5 $26.250.00 $0.00 $26,250.00
Noble Tolal $52,500.00 519,617.50 $32,882.50
2005]vX58 | 4597|Noble Sales O5F50013 $22,9%6.00 ;'.22,996,00 $0.00
Noble Sales Total $22,996.00 $22.996.00 £0.04
2005]VX58 | 45%5|NW Tree and Reclamation 7103030022 $30,298.46 324,327.90 $5,970.56
7 Tolal $30,298.46 $24,327.90 $5.970.56
2005)vX58 | 4595|MW Tree and Reclamation £]03D30022 $18,139.68 $9,298.58 $8,841.10
8 Total $18,139.63 $9,298.58 $5.841.10
MW Tree and Reclamation Total Td8.438.14 $33,626.98 314, 811.66 -
2005 VX358 | 4596|Parker Relocation 03PR0041 $15,400.00 $9,625.00 $5,775.04
Parker Relocation Total $15,400.00 $9,625.00 $5,775.00
2005]VXS58 | 4612)SaLUT 14 12103030014 $18,178.00 $0.00 518,178.04
12 Total $18,178.0¢ $0.00 $13,178.00
|SaLUT 14 Total $18,178.00 30.04 $18,173.00
2005]VX58 | 4629]Sand Q4P§G077 $30,000.00 $0.00 $30,00:0.00
Sandman Total $30,000.00 $0.00 $30,000.00
2005)VX58 | 4591|Secunitas 03F50036 $30,013.50 $15.262.08 $14,751.42
2005]VX58 | 4616{Securitas 03FS0036 $30,923.00 $0.00 $30,923.00
2005]VXS5E | 4679|Securitas 03F50036 $36,380.00 $0.00 $35,380.00 )
Securitas Toial $97,316.50 $15,262.08 £82,054.42
2005{VX58 | 4656|TBD Mine Ops TO 11 3297,285.00 30.00]  $297.285.00
Mine Ops TO 11 Total $297,285.00 30.00] $297,285.00
TBD Total 5297,285.00 30.00] 329723500
2005)VX58 4598 | Venture 04PB0078 $35,000.0¢4 $27.570.00 $7.430.00
2005{VXS8 | 4643{Venture $40,000.00 50.00]  $40,000.00

PR Master for Mar FY05.x
Page 21

Is




WAF 04 - VX58 Nx344 and AS008

PY PPA | PR Contractor Task Order DOCUMENT | Commitment { Actual Cosi Balance
Venture Total $75,000.00 $27,570.00 $47.430.00
2005 Total $3.021,844.20]  $654,044.76) $2,367,799.44
WAF Total| 511,695,933.48 1 $9,129.819.84 { $2.566,113.64

PR Master for Mar FY05.xls
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5) BNSF Oversight (N- 3355; AS195; BS195 )
Financial Summary
At 3/31/05

Funds Authorized

1) Dalabase & General Support (N- 3330; ASO011; BSOI1D)
2) Design & Oversight (N-3345; AS009; BS0)9)

Y RIFCSS/PE Sudy (N-33406; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; B5008)

5) BNSF Oversight (N3355; AS195; BS195 )

6} Flyway Oversight (AS224; B5224)

Total Allocated

Costs Incurred

Description
Volpe Engincering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppon
Volpe Travel

Subtotal-Yolpe Engincering

Contracts:
Subtotal-Contracts

Equip/Supplics/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Tota) Available Funds

FY0) Planned FY04 Planned FY05 Planned Planned
$ 1,103,584 3 1,559,211 $ 686,144 3 2,501,451
$ 5,730,459 3 7,566,347 k3 3,573,727 5 13,307,964
h) 1,043,931 3 1,605,680 $ 718,508 5 2,662,485
3 4,254,015 3 9,955,784 $ 3,646,153 5 13.250,667
$ 15,000 $ 21,430 5 14,688 $ 20,000
b 3 112,354 L1 65,841 b 92,423
$ 12,146,990 $ 20,822,805 $ 8,705,061 $ 31,834,990
Cumulative

FY03 Comm  Current Month 04 Comm. Current Month EY05 Comm. Committed Costs Current Month
3 - b - h 3 - $ b - ] $ - $ -
3 - 3 - $ - b3 3 - 5 5 - 5 -
$ - $ - 3 - ) $ . 3 L3 - 3 -
) - $ - 3 - 3 b - 5 $ - ] -
% - 3 - $ - b 3 $ - $ % - 3 -
$ 5,134 § (7.951) & - $ $ - $ 3 5134 3% (7.951)
$ - 3 - $ - $ $ - $ $ - b -
3 178 % (307 § - $ $ - $ $ 178 § {107
$ 5312 % (8,258} % - $ 3 - 3 $ 532 8 {8,258)

$ 14,688
26.6%




5) BNSF Oversight (N- 3355; AS195; BS195 )
Financial Summary
At 3/3/05

Funds Authorized

1)y Database & General Support (N- 3330; ASOL1; BSOL1)
2) Design & Oversight (N-3345; AS009; BS009)

3) RIFCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Description
Volpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppon
Voalpe Travel

Subtotal-Velpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)
TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Availabte Funds

FY02 Planned FY04 Planned FY05 Planned Planned
b3 1,103,584 $ 1,559,241 $ 680,144 b8 2,501,451
b 3 5,730,459 3 7,568,347 3 35737 3 13,307,964
b3 1,043,931 3 1,605,680 5 718,508 b 3 2,662,485
3 4,254,015 h 3 9,955,784 $ 1.646,153 b3 3,250,667
3 15,000 $ 21,430 b3 14,688 3 20,000
b3 - $ 112,354 3 05,841 5 92,423
$ 12,146,990 $ 20,822,805 $ 8,705,061 b 31,834,990
Cumulative
FY03 Actual Cost  Current Month FY04 Actuat Cost Current Month FY0S5 Actual Cost Current Month Actual Cost Current Month
b - $ - ) - 5 3 - 5 3 - 3 -
3 - 3 - 5 - 3 3 - 5 5 - $ -
$ - $ - ] - 3 $ - 3 5 - 3 -
$ - $ h ) - 3 g - 3 $ - $ -
$ - $ - b 3 - $ $ - $ 5 - 5 -
3 5134 % (7.951) § - b ) 3 - s $ 5134 % (7,951)
b3 - $ - b3 . 3 3 - b $ - b -
3 178 % (307) % - 3 b3 - 3 b 178 § {307)
$ 5312 § (8,258) $ - $ $ - $ b 532 § (8,258)
$ 14,688
26.6%




WAF 05 - VX58 Nx355

FY PFA | PR | Contractor| Task Order|DOCUMENT] Commitment | Actual Cost| Balance
2003|VX158] 4262|CDM 24]199D0001 7 $5,134.00]  $5,134.00 $0.00

24 Total $5,134.00] 3513400 30.00

CDM Total $5,134.00] $5,134.00 $0.00

2003 Total $5,134.00] $5,134.00 $0.00
WAF Total $5,134.00f  $5,134.00 $0.00

PR Masler for Mar FY05.x]s
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6) Flyway Oversight (AS224; BS224)
Financial Summary
At 3/31/05

Funds Authorized

1y Database & General Supporl (N- 3330; AS0t1; B5011)
2) Design & Oversight (N-3345; AS009; BS009)

3) RICSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight {N3355; AS195; BS195 )

6) Flyway Oversight (AS224; BS224)

Total Allocated

Costs Incurred

Description
Veolpe Engineering/Proj. Mgmt.:
Volpe Labor
Overhead
Volpe In-House Suppont
Volpe Travel

Subtotal-Yolpe Engineering

Contracts:
Subtota)-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY03 Planned EY04 Planned FY05 Planned Planned
h) 1,103,584 $ 1,559,211 $ 666,144 b 2,501,451
$ 5,730,459 $ 7.568,347 $ 3,573,727 5 13,307,964
3 1,043,931 3 1,605,680 5 718,508 $ 2,602,485
3 4,254,015 $ 9,955,784 $ 3,646,153 $ 13,250,667
5 15,000 § 21,420 $ 14,688 b 20,000
] 112,354 s 65,841 $ 92,423
5 12,146,990 3 20,822,805 $ 8,705,061 s 31,834,990
Cumulative
FY0} Comm  Current Month  EY04 Comm Current Month FY05% Comm. Current Month  Committed Costs Current Monih
$ - b - $ - b - % - ) - 5 - b3 -
$ - ) - ) - b - $ - $ - 3 - 3 -
3 - b3 - $ . 3 - $ - $ - ) - 3 -
b - b3 - $ - 3 - 5 - b - $ - 3 -
$ - $ - $ - $ - % - s - $ - 3 -
$ - 3 - 3 211830 % (65,880) % - $ - s 22830 % {65,880)
$ - £ - ;3 - b3 - £ . 3 - % - 1) -
$ . i - 3 3752 % 9 3 - 3 - b3 3,752 % 39
$ - s - $ 26,582 % (65,.841) $ - h 3 - % 26,582 § (65,841)
b ] 65,841
28.8%




6) Flyway Oversight (AS224; B5224)
Financial Summary
At 3731705

Funds Authorized

1} Database & General Sugport (N- 3330; AS011; BSOL1)
2) Design & Oversight (N-3345; AS009; BS009)

3} RIFCSS/PE Study (N-3346; AS012; BS012)

4) Cleanup & Remediation (N-3344; AS008; BS008)

5) BNSF Oversight (N3355; AS195; BS195 )

6) Flyway Oversight (AS224; B5224)

Total Allocated
Costs Incurred
Descriptign
Yolpe Engineering/Proj. Mpmt.:
Volpe Labor
QOverhead
Volpe In-House Support
Volpe Travel

Subtotal-Volpe Engineering

Contracts:
Subtotal-Contracts

Equip/Supplies/Other:
Volpe Acq O/H (4.25% of Contracts)

TOTAL COST

TOTAL AVAILABLE FUNDS
% Complete Compared to Total Available Funds

EY0} Planned FY04 Planned FY05 Planned Planned

$ 1,003,584 b ) 1,559,211 b 3 686,144 $ 2,501,451
$ 5,730,459 3 7,568,347 b3 3,573,727 5 13,307,964
s 1,043,931 N 1,605,680 i 718,508 b 2,662,485
$ 4,254015 $ 9,955,784 b 3,646,153 h 3 13,250,667
$ 15,000 3 21,430 $ 14,688 $ 20,000

$ §12.354 b ) 65,841 b 3 92,423
$ 12,146,990 s 20,822,805 3 8,705,001 $ 31,834,990

Cumulative
FY03 Actual Cost  Current Month FY04 Actual Cost Current Month FY05 Actual Cost Current Month Actual Cost Cutrent Month
h) - 5 b - 3 - b - $ b3 - b -
3 - 3 b - by - b - $ % - S -
5 - 3 3 - h) - 5 - b b 3 - b -
3 - 3 3 - h) - $ - 3 3 - b -
3 - 5 5 - b 3 - $ - 5 b 3 - 3 -
5 - $ s 21,899 % 1,581 % - $ 3 21,899 3 1,581
) - $ 3 - h) - $ - 3 b - 3 -
5 - 3 $ 3,752 % 39§ - 3 $ 3,752 % 39
3 - $ $ 25652 % 1,620 - $ $ 25,652 3 1,620
$ 66,771
21.8%




WAF 06 - VXS58 AS 224

PY PPA | PR | Contractor] Task Order|DOCUMENT| Commitment | Actual Cost| Balance
2004| VX583 4468|CDM 38 $0.00 30.00]  $0.00
2004| VX58] 4487|CDM 38{99D00017 $22,830.001 3$21,899.15] $930.85
2004]VX58] 4454|]CDM 3819900007 $0.00 10.00]  $0.00

38 Total| $22,830.00] $21,899.15] $930.85

CDM Total $22,830.00] $21,899.15] $930.85

2004 Total $22,830.00] $21,899.15] $930.85
WAF Total $22,830.00] 3$21.899.15{ $930.85
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